

**Corrigendum 1 to  
Document IMT-ADV/26-E  
13 February 2012  
English only**

## Working Party 5D

### SCHEDULE FOR REVISION 1 UPDATE OF RECOMMENDATION ITU-R M.2012

#### Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced)

This corrigendum to Document IMT-ADV/26 is to announce that the 13<sup>th</sup> meeting of WP 5D will take place from 16-20 July 2012 instead of the previously planned 14-18 May 2012 as indicated in invitation [Circular Letter 5/LCCE/30](#). Consequently, the following corrections in the document are required:

#### Page 2, Section III:

Working Party 5D announces that the first formal meeting in the meeting cycle (“*Meeting Y*”) of the update for Revision 1 of Recommendation ITU-R M.2012 will be WP 5D meeting No. 13, which is scheduled for ~~14-18 May~~[16-20 July](#) 2012. This establishes the first action point for the relevant External Organizations to interface with WP 5D on the Revision 1 update.

#### Page 4, Table of Section

Critical Milestone (1):	<del>14-18 May</del> <a href="#">7 May</a> <b>9 July 2012</b> (7 days before <del>14-18 May</del> <a href="#">16-20 July</a> 2012 – WP 5D #13)	Step 3 Cut-off date for submission of candidate RIT and SRIT proposal
-------------------------	--	--

#### Page 6, Table 1 of Section V – Items 2 and 3

2	<i>Existing GCS Proponent</i>	Meeting “Y” (Approximately June prior year)	Delivery to ITU-R by existing <i>GCS Proponent</i> of the initial announcement that a revision to a particular RIT or SRIT will be proposed.	<del>14-18 May</del> <a href="#">7 May</a> <b>9 July 2012</b> (7 days before <del>14-18 May</del> <a href="#">16-20 July</a> 2012 – WP 5D #13)
3	<b>WP 5D</b>	Meeting “Y” (Approximately June of prior year)	WP 5D review of submitted materials and opportunity for responding to <i>GCS Proponents</i> .	<del>14-18 May</del> <a href="#">9 July 2012</a> <b>9 July 2012</b> (WP 5D #13)

**Page 11, Calendar 1 Part 1**

<i>WP 5D #13</i>
<del>14-18 May</del> <del>16-20 July</del> 2012
'Y'
3
WP 5D

**Page 11, Calendar 1 Part 2**

<del>7</del> <del>May 2012</del> <del>9 July 2012</del>
7 days before 'Y'
2
Existing GCS Propo nent