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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	55
	WI/SI started
	RP-120268
	0%
	September 2012

	56
	RP-120582
	-
	35%
	September 2012

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


55%

per WG (optional information):


-
additional comments:




-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2012

which is:
RAN #58
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
There was further discussion of the possible impact of PIM on the receiver, where a complete calculation example was proposed. While there was agreement on the example in principle, an open issue remains for the conversion factor from CW signals to modulated UTRA/E-UTRA signals. There were several proposals in that area, but more input is expected before a conclusion can be made.

The possibility of having a PIM-related RF requirement and how to test it was discussed. Any actual new requirement would be the topic of a future work item.

It is now documented in the TR the deployment aspects and impact on site infrastructure of PIM. A comprehensive list of possible countermeasures is also documented.

2.2
List of completed elements (compare with open issues of last TSG)
· Deployment aspects and counter measures for PIM

2.3
List of open issues
· PIM impact on receiver performance (particularly the “conversion factor”)
· New PIM-related RF requirements
· Testing aspects of PIM-related requirements

3.
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