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	Feature / Item:
	MIMO with 64QAM for HSUPA (Core part)

	Affects:
	UE/MS:

x
	CN:


	GERAN:


	UTRAN:

x
	E-UTRAN (LTE):



	Expected Completion Date:
	RAN#58, September 2012

	Service(s) impacted:
	None

	Specification(s) affected:
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.302, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	Task(s) within work which are not complete:
	Completion of introduction of the feature CRs

	Consequences if not included in Release 11:
	Uplink MIMO with 64QAM is not supported in 3GPP Release 11


Abstract of document:

The Core part of the Release 11 Work Item “MIMO with 64QAM for HSUPA” is planned to be finished by December 2012, which is RAN#58 and the work is expected to be completed as scheduled. 
After August RAN WG meeting round:

· RAN1 is aiming to have near-completed CRs available after the post-RAN1#70 email review on the CRs by September 14th and finalize the remaining open items in RAN1#70bis

· RAN2 has not been able to discuss the work item. However, RAN1 has spent significant amount of time developing the MIMO HARQ and E-TFC selection procedures expected to be fairly directly adoptable by RAN2. Further, offline work has progressed the Stage 2 CR to level that it is effectively ready for approval.
· RAN3 has evaluated the specification impacts of the feature introduction

· RAN4 has identified that most of the UL CLTD core requirements can be reused for UL MIMO and it is expected that most of the UE core requirements will be approved at the next RAN4 meeting. No significant impact to BS core requirements have been identified.
Contentious Issues:

No obvious contentious issues have been identified. The last quarter of the WI is expected to complete the work according to plan.
