TSG RAN Meeting #57
RP-121203
04 - 07 Sep 2012, Chicago, IL, USA
Source:
MediaTek Inc.
Title:
Rel-11 Work Item Exception for Core Part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN 
Document for:
Approval
Agenda Item:
10.5.1.1
3GPP™ Work Item Exception
Title : 
Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN - Core Part
Acronym  :  eMDT_UMTSLTE-Core
Unique Identifier 
530133
Release 11 Submission form

	Feature / Item:
	

	Affects:
	UE/MS:

X
	CN:


	GERAN:


	UTRAN:

X
	E-UTRAN (LTE):
X

	Expected Completion Date:
	RAN#58, December 2012

	Service(s) impacted:
	None

	Specification(s) affected:
	36.413, 36.423, 25.413, 25.423, 25.433, 36.133, 25.133, 25.123, 36.331, 25.331, 37.320.

	Task(s) within work which are not complete:
	Stage-2 impact: 

· (RAN2) Whether for UMTS Logging of measurement reports configured for RRM with location information is supported for MDT, for measurement types intra-frequency measurement, inter-frequency measurement and inter-RAT measurement (is assumed to have no RRC impact). 

· (RAN2) Whether to specify further details of measurement sample selection when not all samples are collected for MDT, e.g. for logging of RIP, UPH, RTWP.

· (RAN3) Multi-PLMN support for Immediate MDT. Working assumptions have been adopted but decisions are needed.
· UE capabilities and optionality have not been fully discussed. 
Stage-3 impact: 

· (RAN4) Performance requirement for time stamp for RRC connection establishment failure report and RLF report, if needed.
· (RAN3) Stage-3 CRs for TS 36.413, 36.423, 25.413, 25.423. 25.433, CRs were provided but not finally agreed. 
· (RAN2) In TS 36.331: Information Elements for uncertainty and confidence information for position for MDT for LTE.  

· (RAN2) Value ranges for 

· Periodicity for UMTS RTWP periodic collection

· Periodicity and threshold for UMTS UPH periodic collection, and event triggered periodic collection. 

· (RAN2) Accessibility Measurements, for UMTS in 25.331: 

· FFS if to indicate the existence of a log also in any of the messages CELL UPDATE, URA UPDATE, MEASUREMENT REPORT, UTRAN MOBILITY INFOMRATION CONFIRM

· FFS what are the detail criteria for contention detected,


	Consequences if not included in Release 11:
	Without network signalling to support multi-PLMN and initiation of MDT measurement collection for new measurements, the MDT enhancements would not be fully implemented in Rel-11.


Abstract of document:

The progress in RAN1 is 100%. 
The progress in RAN2, which is the leading group for this WI, is estimated to 90%. Stage-3 CRs have been agreed for all affected RAN2 specifications, with the FFS’es listed above for TS 36.331 and TS 25.331 that need to be addressed. In addition, RAN2 need to decide on the listed missing value ranges for MDT measurement collection control, which impacts RAN3 and SA5, and on the two first listed stage-2 FFSes above. One UE capability has been agreed for eMDT. It is expected that RAN2 further discusses UE capabilities and optionality for eMDT as a part of the common Rel-11 effort on UE capabilities.
The progress in RAN3 is estimated to 50%. CR to 25.433 is in-principle agreed. CRs to 36.413, 36.423, 25.413, 25.423 for control of MDT measurement collection were provided but postponed as RAN2 anyway needed to provide more information on the control of MDT. RAN3 need to decide how to do multi-PLMN support for MDT and include the solutions in CRs for 36.413, 36.423, 25.413, 25.423, and 37.320 (Stage-2). CRs have been available and working assumptions have been adopted.
The progress in RAN4 is 0%. RAN4 need to consider if to capture performance requirements for UE time stamps for RLF report and for RRC connection establishment failure report. 
Contentious Issues:

None. 
