2_Open_items_Rel-10 and earlier
Release 10

	UID
	Name
	Acronym
	Resource
	Finish
	Comp
	Notes
	TSs_and_TRs

	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	S1,S2,...
	01/03/2013
	89%
	GP#51 (09/11) completed. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	570003
	MS Conformance Test Aspects for GERAN - Network Improvements for Machine-Type Communications
	NIMTC_GERAN-MSTest
	G3new
	01/03/2013
	0%
	GP#55 approved WID. Testing for CT1 part of Stage 3 for NIMTC UID_480105, GERAN part of NIMTC (Stage 3) UID_490003
	51.010-1, 51.010-2

	570004
	UE Conformance Test Aspects - Network Improvements for Machine-Type Communications
	NIMTC-UEConTest
	R5
	01/03/2013
	0%
	Testing for CT1 part of Stage 3 UID_480105, RAN mechanisms to avoid CN overload due to MTC UID_490024
	34.123-1, 34.123-2, 34.123-3, 36.523-1, 36.523-2, 36.523-3 

	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	S1,S2,C1,IETF
	07/12/2012
	88%
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	-

	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	C1-IETF
	07/12/2012
	75%
	Passed WGLC
	draft-ietf-sipcore-proxy-feature

	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	C3
	07/12/2012
	86%
	CP#56 added IETF dependencies. Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	29.165

	561001
	(IETF) Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	C3-IETF
	07/12/2012
	80%
	RFC editors queue, miss reference
	draft-ietf-sip-session-policy-framework

	561002
	(IETF) Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	C3-IETF
	07/12/2012
	75%
	Passed WGLC (29.165)
	draft-ietf-sipcore-proxy-feature

	500010
	Single Radio Voice Call Continuity (SRVCC) enhancements (Stage 3)
	eSRVCC
	C1,C4,R5,IETF
	07/12/2012
	81%
	CP#51 completed, Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	Stage 3

	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	C1-IETF
	07/12/2012
	75%
	Passed WGLC
	draft-ietf-sipcore-proxy-feature

	500011
	Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	C1,R5
	01/03/2013
	50%
	Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	-

	570005
	Conformance test aspects  SRVCC in alerting phase
	aSRVCC-UEConTest
	R5
	01/03/2013
	0%
	Testing for Rel-10 SRVCC in alerting phase (aSRVCC) that builds on Rel-8 service continuity feature by adding access transfer of media of an IM session in PS to CS direction during the alerting phase for access transfers as specified in TS 23.216
	36.523-1, 36.523-2, 36.523-3

	550006
	Testing for Terminal support of Rel-10 USIM, ISIM and USAT features
	USIM_R10_Test
	C6
	07/12/2012
	40%
	CP#56 updated WID CP-120174=>CP-120396. Testing for New features in Rel-10 specifications for USIM, ISIM applications and USIM Application Toolkit (USAT) in TS 31.102, 31.103, 31.111
	31.121, 31.124, new TS 31.ABC (Conformance Testing of specific features)

	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	G1,G2,C1,G3new
	23/11/2012
	82%
	CP#52 completed. GP#50 completed (except Testing). GP#46 approved WID
	GERAN

	480302
	TIGHTER Testing
	TIGHTER
	G3new
	23/11/2012
	70%
	GP#53 completion 09/12=>11/12
	51.010

	460015
	Four carrier HSDPA
	4C_HSDPA
	R1,R2,R3,R4,R5
	07/12/2012
	86%
	RP#53 completed
	UTRA

	540006
	Test part: Four carrier HSDPA
	4C_HSDPA-UEConTest
	R5
	07/12/2012
	45%
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	R3,R2,R5
	07/12/2012
	94%
	RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	UTRA

	530039
	Test part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-UEConTest
	R5
	07/12/2012
	90%
	RP#57 completion 09/12=>12/12
	34.108, 34.123-1, 34.123-2, 34.123-3

	460007
	Carrier Aggregation for LTE
	LTE_CA
	R1,R2,R3,R4,R5
	07/12/2012
	87%
	-
	LTE

	530040
	Test part: Carrier Aggregation for LTE
	LTE_CA-UEConTest
	R5
	07/12/2012
	50%
	RP#57 updated WID RP-111221=>RP-121246 (additional impacted specs 37.571-1, 37.571-3, 37.571-5)
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3, 37.571-1, 37.571-3, 37.571-5

	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	R1,R2,R4,R5
	14/06/2013
	81%
	-
	LTE

	560012
	Test part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-UEConTest
	R5
	14/06/2013
	15%
	Testing for 36.101, 36.133
	36.508, 36.521-1, 36.521-2

	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	R1,R2,R4,R5
	07/12/2012
	95%
	RP#56 new TR 36.807 v200 for Approval
	LTE

	540007
	Test part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-UEConTest
	R5
	07/12/2012
	80%
	-
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE
	R1,R2,R3,R4,R5
	07/12/2012
	85%
	RP#56 completed
	LTE

	550001
	Test part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-UEConTest
	R5
	07/12/2012
	15%
	-
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	R4,R2,R3,R5
	07/12/2012
	97%
	RP#53 completed (test ongoing)
	UTRA, LTE

	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	R5
	07/12/2012
	91%
	RP#56 completion 06/12=>12/12
	36.508, 36.521-1, 36.521-2, 36.521-3

	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	R2,R4,R3,R5
	07/12/2012
	77%
	RP#52 Core completed. Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	UTRA, LTE

	530041
	Test part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-UEConTest
	R5
	07/12/2012
	50%
	RP#57 completion 09/12=>12/12. Testing for LTE only
	LTE 34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3 

	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	R3,R2,R5
	07/12/2012
	60%
	RP#51 completed. Common UTRA and E-UTRA Work Item to ensure that divergence between the systems is minimized
	UTRA, LTE

	550002
	Test part: HeNB Mobility Enhancements
	HNB_HENB_mob_enh-UEConTest_LTE
	R5
	07/12/2012
	7%
	-
	34.108, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (draft-atarius)
	TEI10
	C1-IETF
	07/12/2012
	75%
	Not completed internet-draft
	draft-atarius-dispatch-meid-urn


Release 9
	UID
	Name
	Acronym
	Resource
	Finish
	Comp
	Notes
	TSs_and_TRs

	380057
	Public Warning System
	PWS
	S1,C1,C4,R2,R3,R5
	07/12/2012
	98%
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	LTE

	540005
	Conformance Test Aspects – Public Warning System (PWS) – RAN aspects for LTE
	PWS-RAN_UEConTest
	R5
	07/12/2012
	95%
	-
	36.508, 36.523-1, 36.523-2, 36.523-3

	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	S3,C4,IETF
	07/12/2012
	97%
	SP#47 completed. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	521008
	(IETF) SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	S3-IETF
	07/12/2012
	95%
	RFC Ed-queue
	draft-ietf-pkix-cmp-transport-protocols

	440039
	IMS Stage 3 IETF Protocol Alignment - phase 3
	IMSProtoc3
	C1,IETF
	07/12/2012
	79%
	CP#47 completed
	23.218, 24.229, 24.930

	521009
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (draft-kaplan)
	IMSProtoc3
	C1-IETF
	07/12/2012
	75%
	Expired, work continue in draft-jones-insipid-session-id, but this is not referenced in our specifications yet
	draft-kaplan-dispatch-session-id

	531007
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (rfc4244bis)
	IMSProtoc3
	C1-IETF
	07/12/2012
	75%
	passed WGLC
	draft-ietf-sipcore-rfc4244bis

	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	C3,IETF
	07/12/2012
	80%
	CP#56 added IETF dependency
	29.165

	561004
	(IETF) Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	C3-IETF
	07/12/2012
	75%
	Expired, work continue in draft-jones-insipid-session-id (29.165)
	draft-kaplan-dispatch-session-id

	561005
	(IETF) Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	C3-IETF
	07/12/2012
	75%
	Expired,  (29.165)
	draft-vanelburg-dispatch-private-network-ind

	561006
	(IETF) Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	C3-IETF
	07/12/2012
	75%
	Not completed internet-draft, (29.165)
	draft-ietf-salud-alert-info-urns

	561007
	(IETF) Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	C3-IETF
	07/12/2012
	75%
	Passed WGLC
	draft-ietf-cuss-sip-uui

	561008
	(IETF) Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	C3-IETF
	07/12/2012
	75%
	Passed WGLC
	draft-ietf-cuss-sip-uui-isdn

	561009
	(IETF) Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	C3-IETF
	07/12/2012
	75%
	Not completed internet-draft, (29.165)
	draft-dawes-sipping-debug

	510014
	Conformance Test Aspects – Dual-Cell HSUPA
	RANimp-DC_HSUPA_UEConTest
	R5
	07/12/2012
	95%
	RP#57 completion 09/12=>12/12. Testing for Rel-9 UID_430014 Dual-Cell HSUPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3


Release 8
	UID
	Name
	Acronym
	Resource
	Finish
	Comp
	Notes
	TSs_and_TRs

	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	S1,S2,C1,C3,C4,IETF
	07/12/2012
	80%
	CP#46 completed
	-

	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C1,C3,C4,IETF
	07/12/2012
	79%
	CP#46 completed
	-

	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-salud-alert-info-urns)
	ICSRA
	C1-IETF
	07/12/2012
	75%
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-mmusic-sdp-media-capabilities)
	ICSRA
	C1-IETF
	07/12/2012
	75%
	passed WGLC, Waiting for Write-Up
	draft-ietf-mmusic-sdp-media-capabilities

	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-mmusic-sdp-cs)
	ICSRA
	C1-IETF
	07/12/2012
	75%
	passed WGLC, Waiting for Write-Up
	draft-ietf-mmusic-sdp-cs

	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-garcia-mmusic-sdp-miscellaneous-caps)
	ICSRA
	C1-IETF
	07/12/2012
	75%
	Not completed internet-draft
	draft-ietf-mmusic-sdp-miscellaneous-caps

	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA
	ICSRA
	C1-IETF,C4-IETF
	07/12/2012
	75%
	Not completed internet-draft
	draft-montemurro-gsma-imei-urn

	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	S1,S5,C1,C3,C4,IETF
	01/08/2014
	93%
	SP#43 completed
	-

	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	C1,C3,IETF
	01/08/2014
	89%
	CP#43 completed
	-

	521019
	(IETF) Stage 3 CCBS_CCNR
	CCBS_CCNR
	C1-IETF,C3-IETF
	01/08/2014
	75%
	Seems near publication
	draft-ietf-bliss-call-completion

	380009
	Communication Wait on IMS
	CW_IMS
	C1,C3,IETF
	07/12/2012
	86%
	CP#43 completed
	-

	521020
	(IETF) Stage 3 CW-IMS
	CW_IMS
	C1-IETF
	07/12/2012
	75%
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	S2,S1,C1,C4
	07/12/2012
	94%
	CP#47 completed
	-

	531002
	(IETF) CT1 aspects of IMS_Corp
	IMS_Corp
	C1-IETF
	07/12/2012
	75%
	Expired
	draft-vanelburg-dispatch-private-network-ind

	380069
	Maintenance of TISPAN documentation
	MAINTISP
	S2,C1,C3,C4,IETF
	07/12/2012
	82%
	SP#40 completed
	-

	521021
	(IETF) Maintenance of TISPAN R2
	MAINT_R2
	C1-IETF
	07/12/2012
	75%
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	360029
	IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	C1,IETF
	07/12/2012
	85%
	CP#43 completed
	23.218, 24.229, 24.930

	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-bakker-sipping-3gpp-ims-xml-body-handling)
	IMSProtoc2
	C1-IETF
	07/12/2012
	75%
	Not completed internet-draft
	draft-bakker-sipping-3gpp-ims-xml-body-handling

	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-ietf-salud-alert-info-urns)
	IMSProtoc2
	C1-IETF
	07/12/2012
	75%
	Not completed internet-draft, CT3 has used the WI IMS-CCR-IWCS
	draft-ietf-salud-alert-info-urns

	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	C1,C3,IETF
	07/12/2012
	81%
	CP#43 completed
	-

	521026
	(IETF) Stage 3 MGCF UUSIW (sip-uui)
	UUSIW
	C1-IETF,C3-IETF
	07/12/2012
	75%
	passed WGLC
	draft-ietf-cuss-sip-uui

	551001
	(IETF) Stage 3 MGCF UUSIW (sip-uui-isdn)
	UUSIW
	C1-IETF,C3-IETF
	07/12/2012
	75%
	passed WGLC
	draft-ietf-cuss-sip-uui-isdn

	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	S5,C1,C4,IETF
	07/12/2012
	96%
	-
	TR 30.818

	340066
	Rel-8 Trace Management
	OAM8-Trace
	S5,C1,C3,C4,IETF
	07/12/2012
	87%
	-
	-

	521028
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug)
	OAM8-Trace
	C1-IETF
	07/12/2012
	75%
	Not completed internet-draft
	draft-dawes-dispatch-debug


