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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI started
	RP-111365
	0%
	December 2012

	54
	RP-111496
	
	0%
	December 2012

	55
	RP-120098
	
	0%
	December 2012

	56
	RP-120513
	
	0%
	December 2012

	57
	
	
	
	

	58
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




5 %
per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN WG4
RAN4 #63AH meeting, Oulu, Finland

1 contribution [1] regarding the work plan of CoMP performance part was submitted.  As discussed, the extension of performance part is expected considering the latest progress in RAN1.  
RAN4 #64 meeting, Qingdao, China

In total 4 contributions were submitted ([2] up to [5]). Frame work of performance requirements including CSI reporting, demodulation for PDSCH has been discussed. Further discussion on the performance requirements by capturing the latest RAN1 agreement is expected.  
2.2
List of completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Specify UE performance requirements for the coordinated multi-point operation in the downlink for LTE for the scenarios addressed in RAN1, RAN2, and RAN3 specifications and the core part of RAN4 specifications.
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