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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	52
	WI started
	RP-110862
	0%
	Sept 2012

	53
	RP-111042
	-
	10%
	Sept 2012

	54
	RP-111520
	-
	25%
	Sept 2012

	55
	RP-120124
	-
	50%
	Sept 2012

	56
	RP-120560
	-
	90%
	Sept 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

100%



 
per WG (optional information):

additional comments:

N/A



1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Sept 2012 

which is:
RAN #57
additional comments:

N/A
2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

The last open issue for CA38C is the A-MPR requirements. In RAN4 meeting #64 hold in Qing Dao, the A-MPR requirements for CA38C were completed, based on the agreed way forward [1].
All requirements for CA38C are completed and CRs to TS36.101 [2] and TS37.307 [3][4] have been agreed by RAN4.
TR36.830 [5] was upgraded to capture the proposals on A-MPR requirements. The A-MPR simulation results will be captured in [5] as suggested by the way forward [1].
2.2
List of Completed elements (compare with open issues of last TSG)
A-MPR requirements for CA38C were completed.
2.3
List of open issues
N/A
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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