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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	56
	WI started
	RP-120593
	0%
	2 DL & 1 UL at RAN#60

(Jun 2013)

2 DL & 2 UL at RAN#62

(Dec 2013)

	57
	RP-121074
	RP-120593
	10%
	As above

	58
	RP-121634
	
	20%
	As above

	59
	RP-130108
	RP-130176
	25%
	As above

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




70%
per WG (optional information):

RAN WG4:

70%
additional comments: 

Currently this WI includes 1UL and 2UL with different timescales. The estimated 70% completion level is based on 1UL and 2UL combined. However, 2UL completion level is currently at 0%; fact is the 2UL work cannot start until RAN4 complete generic 2UL frameworks. If excluding 2UL, the completion level is estimated at 95% as all technical studies for 1UL have been completed and all CRs for 1UL to 36.101, 104, 141, and 307 were agreed in RAN4_67, and expected to be approved at RAN #60. The only task yet to complete is TR 36.833 generated by this WI. The plan is to get TR 36.833 approved at RAN #61, and to close the 1UL part. 
In order to be able to close this WI soon, the plan is to split this WI into two – 1UL part and 2UL part. Accordingly, a revised WID is submitted to RAN #60 to change the scope of this WI to 1 UL only. Meanwhile, a new WID proposal is submitted for the 2UL part.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: December 2013 which is: RAN #62
additional comments: 
The plan is to split this WI into two, 1UL and 2UL, as aforementioned. The 1UL part is targeted to complete at RAN#61. The 2UL part is proposed to complete at RAN #65, which is in line with “Further LTE Carrier Aggregation Enhancements” proposal.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4#66-bis

One TP was approved:

· R4-131921 – “TP - UL allocation for CA_4A-4A REFSENS test with one UL.”

RAN4#67

Several CR were agreed:

· R4-132120 – “CR - Introduction of CA_4A-4A into 36.101.”

· R4-132035 – “CR 36.104 - Introduction of intra-band non-contiguous CA combination for Band 4”

· R4-132131 – “CR - Introduction of CA_4A-4A into 36.307 Rel-11”

· R4-132132 – “CR - Introduction of CA_4A-4A into 36.307 Rel-12”

2.2 List of completed elements (compare with open issues of last TSG)
RAN WG4
· CA_NC_B4 1UL part technical work is completed.
· CRs to Introduce CA_NC_B4 1UL into 36.101, 36.104, and 36.307 were agreed in RAN4#67.

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
RAN WG4
· CA_NC_B4 2UL has not yet started.
· TR 36.833 is not completed yet. The target is to get TR 36.833 approved at RAN #61.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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