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Discussion and decision 
1 Discussion
In RAN #59 meeting, the following three proposals were heavily discussed. 

(1) New SI Proposal: Study on Network-Assisted Interference Cancellation and Suppression for LTE (NAICS)
(2) New WI Proposal: Enhanced CoMP for LTE (eCoMP)
(3) New WI Proposal: Further LTE Carrier Aggregation Enhancements (FeCA)
Even though large interest was shown for all of the three proposals, only the NAICS SI was approved after indication by companies of their 1st choice due to the concern on workload in RAN WG1. 

The situation in RAN WG1 meetings for LTE-Adv Rel-12 WIs / SIs during the last quarter is summarized as follows: 

· While it was planned in RAN #59 meeting to allocate 19 time units (TUs) for LTE-Adv Rel-12 per RAN1 meeting, 22 TUs were allocated in each of RAN1#72bis and RAN1#73. It is also expected that Rel-11 maintenance would require less time in the next quarter. Hence, it seems safe to assume 20 TUs per RAN1 meeting in the next quarter. (1 TU is approximately 2 hours)
· This leaves 1 TU available. 

· WI “Further Downlink MIMO Enhancement for LTE-Advanced” progressed well and the remaining details would be finalized by email discussion. Therefore, it is expected to require no TU or spend up to 0.5 TUs in RAN1#74 meeting.  
· This leaves 1.5 TUs available. 
· SI “Provision of low-cost MTC UEs based on LTE” progressed well and is expected to be closed in RAN #60 meeting. A corresponding WI proposal is expected to be discussed and it may require 2 TUs (same as the previous SI). 
· As a safe assumption, this doesn’t leave additional TU available. 

· Channel model part of SI “LTE Device to Device Proximity Services” was completed. It seems possible to keep 4 TUs. 
· This doesn’t leave additional TU available.  

· RAN1 part of the NAICS SI planned for the last quarter was completed. 

· This leaves 1 TU available. 
Therefore, we expect that 3.5 TUs would be available to accommodate additional work in RAN WG1 #74 meeting in the next quarter.  
2 Proposal

Considering that 
· only the NAICS SI was approved after heavy discussion in RAN #59 meeting while leaving the eCoMP WI and the FeCA WI not approved even though all of the three got quite much interest during RAN #57, #58, #59 meetings; and

· it is expected that 3.5 TUs would be available to accommodate additional work in RAN WG1 #74 meeting in the next quarter
we propose the followings. 
Proposal: Approve to start the work on eCoMP and (at least a part of) FeCA with priority in RAN #60 meeting. 
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