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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI started
	RP-130376
	0%
	December 2013

	60
	RP-130472
	-
	5%
	December 2013

	61
	
	
	
	

	62
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




10 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2014
which is:
RAN #63
additional comments:


The Estimated completion date is changed [3] due to status of RAN4 development on the DL CoMP and the change of the Estimated completion date of WI 'Coordinated Multi-Point Operation for LTE - Downlink Performance Part' (UID 530232 WIC COMP_LTE_DL-Perf,) to December 2013
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
The progress in RAN4 was assessed between the supporting companies and it was concluded and endorsed by RAN5#60 that

-
the level of completion in RAN4 is insufficient to allow start of the work in RAN5; the outcome of RAN4#68 needs to be assessed and if possible list with RAN5 TCs established as early as possible to allow first contributions to RAN5#61

-
an early estimate for the possible CoMP DL TCs scope based on RAN4#67 discussions only (RAN4 has not yet introduced anything to TS 36.101) is provided in the present WP only for information

-
due to the complexity on the SS side which the introduction of CoMP may require the definition of the CoMP UL TCs scope will await the specification of the CoMP DL TCs scope when it should be assessed which possible CoMP UL scenarios should be tested
2.2
List of completed elements (compare with open issues of last TSG)
-
A preliminary draft of CoMP DL list with possible TCs scope (informative only)
2.3
List of open issues
-
Stable CoMP DL list with TCs and their scope depending on outcome from RAN4.

-
Stable CoMP UL list with TCs and their scope depending on the scope of the DL tests.
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