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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130697
	0%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0 %

per WG (optional information):

additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	0.125


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
Time budget includes allocations for both core and performance parts.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4#68
The aggregated bandwidth across the three bands can be up to 50 MHz, which may require specification of additional intermediate UE categories between Cat 6/7 and Cat 8 in 36.306 (to be determined) as discussed in [1].
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· The performance requirements for DL inter-band CA of Band 2, Band 4 and Band 13 with 1 UL active in one of these bands

· Specification of additional UE categories for support of 50 MHz aggregated bandwidth across the three bands if needed (RAN1 and RAN2) 

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R4-134012, On the UE capability and requirements for 3DL CA, Ericsson, ST-Ericsson, RAN4#68
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