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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	SI Started
	RP-130859
	0%
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




10%
additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2014

which is:
RAN #63
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	0.35
	
	
	
	
	
	
	1.0
	


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	0.5
	


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
Agreed a skeleton for the report [1]. Discussed the addressed issues, and agreed a TP for inclusion in the TR[3] covering the existing functionality, and a further TP[4] for a list of addressed issues. 
2.2
List of completed elements (compare with open issues of last TSG)
See 2.1
2.3
List of open issues
· Study solutions for handling Emergency Warnings for HNBs, such as introduction of a Emergency Area ID list similar to LTE.  

· Study the impact of introduction of proposed solutions, including the impacts on transport links ( message size and quantity) along both directions of the signalling chain and liaise with other WGs to get a comprehensive picture of proposed  solutions.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R3-131301
Skeleton for HNB emergency warning area TR (Alcatel-Lucent, ip.access)
[2]
R3-131466
Description of Addressed Issues (Ip.access)
[3]
R3-131560
HNB Emergency Warning TR
[4]
R3-131561
TP for Issues section of draft TR on Emergency Warnings
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