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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	59
	WI started
	RP-130296
	
	Sept-13

	60
	RP-130470
	
	5%
	Sept-13


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




60 %

Additional comments:

At RAN5#60 the work plan was updated in [1].  4 additional test cases were added to the work plan.
6 out of 10 E-UTRA protocol test cases completed 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
December 13

which is:
RAN #62
Additional comments:
To be able to include and complete the 4 new test cases added to the work plan it was agreed to defer the target completion date by 3 months to Dec-13.
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
CRs to TS 36.508 were agreed to define new default messages for eMBMS service continuity ([2], SIB15 and MBMS Interest Indication message) and new system information combinations for necessary cell environments used for eMBMS service continuity testing ([3]). 
CRs to TS 36.523-1 were agreed to complete 6 test cases: 17.4.1 ([4]), 17.4.2 ([5], 17.4.4 ([7]) , 17.4.6 ([8]) , 17.4.7 ([6]) and 17.4.8 ([9]).
A CR to TS 36.523-2 was agreed to add applicability statements for the 6 new test cases added to TS 34.123-1 ([10]).

2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
- 
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