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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130851
	0%
	March 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):
10 %

per WG (optional information):
-
additional comments:
-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2014

which is:
RAN #63
additional comments:


-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	
	0,5
	
	
	
	
	
	
	0,5


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	0,5


L: LTE, U: UMTS, J: Joint

motivation/explanation:

0.25 TU has been moved to the performance work item for R4#69 and R4#70, since there was previously no time allocated for initiating work on the test specifications during Q4/2013. The total allocation is unchanged.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
The work was initiated by agreeing on a work plan [5], targeting November 2013 as the “decision point” whether to go step 2 (the spec migration) in the WID. A work item skeleton was agreed and updated with the work item objective [4]. The work item TR is updated to v0.1.0 [11]. The study item TR 37.810 was also updated with the LS response from CCSA [9,10].
A first discussion was held on the high level principles and components for the new structure [1,6,7]. Examples were also discussed for a few sample requirements [2,3,8], demonstrating what migrated specifications could look like.

2.2
List of completed elements (compare with open issues of last TSG)
-
2.3
List of open issues
· High level description of the new structure

· Conclusions from BS specifications analysis

· Principles for organizing the requirements

· Core specifications structure and content

· Verification of specification content versus objectives
3.
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