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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	SI started
	RP-130680
	0%
	June 2014

	61
	RP-131093
	RP-130680
	10%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

10%



 
per WG (optional information):







WG4

10%
additional comments:
none

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
June  2014 

which is:
RAN #64
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	
	1
	
	
	
	
	
	
	1


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	Target
	
	
	
	
	
	
	1


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	1
	
	
	
	
	
	
	1


	Q3/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	64
	78
	78
	87
	　
	　
	85
	72

	Target
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

RAN4#68:

RAN4 started the work on the study item during RAN4#68 meeting. The TR skeleton was approved in [1], and the TP of feasibility of positioning enhancement was also approved in [3].There were initial discussions on enhancement scenarios, link level and system level simulation assumptions. Consensus was achieved on the link level simulation assumption for larger bandwidth RSTD measurement [6]. A roadmap was also approved for the work in the RAN4 #69 [12] as below.

· Interested companies are encouraged to focus on the following bullets:
–  Review and discussion on bandwidth related link level simulation results for OTDOA based on the approved simulation assumptions for larger bandwidths
 – Discuss scenarios and possible simulation assumptions for PRS Tx diversity 

· Possible scenarios analysis for OTDOA or eCID enhancement in CA or CoMP are not precluded.

2.2
List of Completed elements (compare with open issues of last TSG)
· The SI TR skeleton was approved.
· The TP of objectives and scopes was approved
· Agreement on link level simulation assumptions for larger bandwidths for RSTD measurement. 
2.3
List of open issues

· Feasibility for positioning measurement accuracy under wider bandwidth, e.g.20MHz.
· Feasibility for positioning measurement accuracy under smaller bandwidth, e.g.1.4MHz.
· Scenarios and possible simulation assumptions for PRS Tx diversity
· Scenarios and possible schemes for OTDOA or eCID enhancement in CA or CoMP
3.
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