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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130851
	0%
	March 2014

	61
	RP-130978
	-
	10%
	March 2014

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):
20 %

per WG (optional information):
-

additional comments:
-
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
-

which is:
-
additional comments:


It is proposed to not initiate Step 2 of the Work Item
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	 0


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	 0
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

The Work Item is proposed to be stopped.
2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

In the recent RAN4 meetings (R4#68bis and R4#69), possible high level principles for a new BS specification structure were discussed [1,6,8,17]. There were also several examples presented for draft merged core requirements [4,5,9,10] and conformance test requirements [2,10]. Because of issues discovered with the possibility to merge conformance test requirements in an efficient way, further analysis of the status of test configurations and procedures for conformance testing was done [14,18,21,22,26] and some particular analysis was done of definitions [15,16].
In the analysis of the status of test configurations and procedures for conformance testing, it was noted that in many cases, there would be no synergy between texts if merged, which means that the text mass will accumulate and the test specs would become more ambiguous and complex. The implication is that a merged conformance test specification will most likely not reduce repetition of requirements and ambiguities, and may become difficult to manage in terms of size. This means that the original aim of the work item would not be reached. Alternative ways to improve the status of the specifications were discussed, in particular for conformance testing and it was agreed to draft a new SID as an “umbrella” for such an effort for specification improvement [28].
Further work was also presented for the analysis of the existing core, test and EMC specifications [7,12,13,24]. A CR for TR 37.810 was agreed to update the existing analysis, which may be useful for future work on improving the BS specifications [27].

Based on the analysis made and the discussions that followed, several proposals for a way forward was presented [19,23,25,26]. It was agreed that RAN4 will recommend to TSG RAN that Step 2 of the “New BS specification work item” is not started, which means that the work item would be stopped. 
The most recent version of the work item TR 37.811 is in [20].

2.2
List of completed elements (compare with open issues of last TSG)

-

2.3
List of open issues

-
3.
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