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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	57
	WI/SI started
	RP-121416
	0%
	June 2013

	58
	RP-121608
	
	4%
	June 2013

	59
	RP-130069
	
	19%
	June 2013

	60
	RP-130501
	
	84%
	September 2013

	61
	RP-131252           
	
	95%
	December 2013

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




97%
per WG (optional information):

RAN WG1:

100%








RAN WG2:

100%








RAN WG3:

0% (no work has been identified for RAN WG3)







RAN WG4:

10%

additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2014
which is:
RAN#65
additional comments:
RAN1 and RAN2 CRs will be updated to the latest specification version in November for the creation of Rel. 12 specifications in December.  

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:



a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.


**: time budget overview endorsed by the previous RAN meeting RAN #61.
	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	0TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0.5TU


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	0TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0.5TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0.5TU


	Q3/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	64
	78
	78
	87
	 
	 
	85
	72

	
	0TU
	0TU
	0TU
	0TU
	0TU
	0TU
	0.5TU


L: LTE, U: UMTS, J: Joint

Motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

RAN4
· Continue discussion on the test coverage of core CSI reporting and demodulation impacts. 

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN1 
· RAN1 CRs for Downlink MIMO Enhancement were updated based on email discussion and agreed in R1-135183 for 36.212 and R1-135894 for 36.213 in RAN1-75.  RAN1 CR (R1-135996)  for 36.211 will be approved by RAN1 email on 27th November 2013. 
RAN2

· The TS36.331 CR introducing the RAN parameters for further DL MIMO enhancement based on RAN 1 LS R1-132815 was agreed in R2-134562 CR1378R2.

RAN4

· In RAN4#68bis, Riga, an overview of the features and specifications of eDL-MIMO was provided.  Both the core and performance work were discussed. It was agreed that there is no core RF requirements to be needed due to this work item.    

· In RAN4#69, San Francisco, there were further discussions on the CSI reporting and demodulation test coverage. A work plan was provide for information.  It was agreed in [7] that PMI reporting test coverage for periodic PUCCH reporting mode(s) will be defined using the Release 12 4Tx codebook. Down-selection of the PUCCH test coverage among PUCCH 1-1 submode 1 and 2, and PUCCH 2-1 is FFS in RAN4#70. In addition, aperiodic PUSCH 3-2 reporting mode test using the legacy codebook and/or the Release 12 4Tx codebook will also be defined.
· Finally, for test methodology of R12 4 TX codebook, FRC test, CQI test and PMI test will be FFS.
2.2
List of completed elements (compare with open issues of last TSG)
RAN1  
· RAN1 CRs for Downlink MIMO Enhancement were updated based on email discussion and approved in RAN1 75.
RAN2  

· The TS36.331 CR introducing the RAN parameters for further DL MIMO enhancement based on RAN 1 LS R1-132815 was agreed in R2-134562 CR1378R2.

RAN4 
· None
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
RAN4

· Continue discussion on the test coverage of core CSI reporting and demodulation impacts.
3.
References
NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
2 / 3

