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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	61
	WI/SI started
	RP-131354
	0%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item
overall (mandatory to be provided):




25 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:


a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.


**: time budget overview endorsed by the previous RAN meeting RAN #61.
No change compared to RP-131408.
motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
In RAN4#68-bis, a TP [1] was approved to check that there is no harmonic/inter-modulation relation between the band 1 and band 11. The band combination was identified as A5 and the text was reflected to the latest TR36.851[2].
2.2
List of completed elements (compare with open issues of last TSG)
· Check of harmonic and inter-modulation relations between bands to be aggregated
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· Evaluation and agreement on the tolerances of maximum power and REFSENS.
· Input of CRs for supporting the combination.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R4-134667
TP for TR36.851 (Rel-12) : IMD and Harmonics Issues on LTE-A Inter-band Carrier Aggregation of Band 1 and Band 11,   SoftBank Mobile, RAN4#68-bis
[2]
R4-135996
TR 36.851 V0.8.0: Rel-12 Inter-band Carrier Aggregation,   Ericsson, RAN4#69
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