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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	58
	WI/SI started
	RP-121834
	0%
	Dec 2013

	59
	RP-130097
	
	0%
	Dec 2013

	60
	RP-130538
	
	0%
	Dec 2013

	61
	RP-131018
	
	0%
	Mar 2014

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




80 %

per WG (optional information):

RAN WG4:

80 %
additional comments:


None
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Mar 2014

which is:
RAN #63
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	0.125


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

One meeting cycle is needed to approve the endorsed CRs.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs).
TSG RAN WG4 #69 San Francisco USA
4 contributions were submitted in RAN WG4 #69 meeting. Following agreements were achieved. 

· CRs for TS 36.141 and TS 36.307 (Rel-10, 11, 12) were endorsed

2.2
List of completed elements (compare with open issues of last TSG)
2.3 List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-135848   introduction of TDD inter-band CA_B39_B41 36.104 (Rel-12), CATT, CMCC, Huawei, ZTE
[2] R4-136026
Introduction of CA_39A-41A to TS 36.307 (Rel-10), Huawei, Hisilicon, CMCC, CATT

[3] R4-136027
Introduction of CA_39A-41A to TS 36.307 (Rel-11), Huawei, Hisilicon, CMCC, CATT

[4] R4-136028
Introduction of CA_39A-41A to TS 36.307 (Rel-12), Huawei, Hisilicon, CMCC, CATT
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