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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	59
	WI started
	RP-130296
	
	Sept-13
	
	

	60
	RP-130470
	
	5%
	Sept-13
	
	

	61
	RP-130945
	
	60%
	Dec-13
	
	

	62
	RP-131448
	
	80%
	Mar-14
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %








SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

100%

additional comments:
16 (+8) out of 16 E-UTRA protocol test cases completed
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March 2014  
which is:
RAN #63
additional comments:




-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#62 the following was achieved:

· the work plan was updated in [1] adding 6 MBMS service continuity test cases for inter-band cell reselection, inter-band HO and CA test scenarios (eMBMS reception on PCell, SCell and non-serving cell).

· CRs were agreed to complete the remaining 8 test cases ([2] to [7]). 

· Overall 100% completed: 16 (+8) out of 16 E-UTRA protocol test cases completed.

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

Work plan, WID and general papers:
[1] R5-140036
Service continuity improvements for MBMS for LTE Work Plan; Source: Rapporteur (Ericsson)
CRs to TS 36.523-1:
[2] R5-140449
New eMBMS service continuity inter-band test case 17.4.2a (Ericsson)

[3] R5-140450
New eMBMS service continuity inter-band test case 17.4.3a (Ericsson)

[4] R5-140936
New eMBMS service continuity CA test cases 17.4.9.1 and 17.4.9.2 (Ericsson)

[5] R5-140937
New eMBMS service continuity CA test cases 17.4.10.1 and 17.4.10.2 (Ericsson)

[6] R5-140938
New eMBMS service continuity CA test cases 17.4.11.1 and 17.4.11.2 (Ericsson)

CRs to TS 36.523-2:
[7] R5-140939
Applicability of new eMBMS SC test cases (Ericsson)
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