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	Core part:
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	Perf. part:
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	Testing part:
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	Name
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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	56
	WI started
	RP-120217
	Nil
	December 2012
	
	

	57
	
	RP-122130
	5%
	December 2012
	
	

	58
	
	RP-120963
	15%
	December 2012
	
	

	59
	
	RP-121532
	30%
	June 2013
	
	

	60
	
	RP-130039
	35%
	June 2013
	
	

	61
	
	RP-130463
	60%
	December 2013
	
	

	62
	
	RP-131444
	85%
	June 2014
	
	

	63
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

90 %








SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

additional comments:




1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:


June 2014
which is:
RAN #64

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).

	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

5% progress in RAN5#62.

2.1.1
Progress of the SI or Core part WI or Testing part WI

Progress made in specifying Test Tolerences for some of the RRM Test Cases.
2.1.2
Progress of the Performance part WI

N/A
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI

2.2.2
Completed elements of the Performance part WI

None.

2.3
List of open issues

2.3.1
Open issues of the SI or Core part WI or Testing part WI

Test Case 8.3.1.20 currently is configured with two asynchronous cells with offset timing between serving cell and neighbour cell. It was proposed to use two synchronous cells configuration to allow correctly testing Test Purpose 2 in the test case. This will require further investigation with compliant UEs. TF 160 will work with SS Vendors to verify and prove the concept.

Test Tolerences for some of the RRM tests still need to be specified.
2.3.2
Open issues of the Performance part WI

None
3.
References

General Papers
 [1] R5-121054
Work plan for UE Test Aspect - Enhanced ICIC for LTE; Source: Rapporteur (Qualcomm Incorporated)
 [2] R5-130036
Work plan for UE Test Aspect - Enhanced ICIC for LTE; Source: Rapporteur (Qualcomm Incorporated)
 [3] R5-133032
Work plan for UE Test Aspect - Enhanced ICIC for LTE; Source: Rapporteur (Qualcomm Incorporated)
 [4] R5-134030
Work plan for UE Test Aspect - Enhanced ICIC for LTE; Source: Rapporteur (Qualcomm Incorporated

 [5] R5-140032
Work plan for UE Test Aspect - Enhanced ICIC for LTE; Source: Rapporteur (Qualcomm Incorporated

CRs to TS 36.508

None

CRs to TS 36.523-1

R5-140933
Correction of Test case 8.3.1.20 Source: LG Electronics
R5-140934
Correction of Test case 8.3.1.21 Source: LG Electronics
R5-140935
Correction of Test case 8.3.1.28 Source: LG Electronics
CRs to TS 36.523-2
None

CRs to TS 36.521-1

R5-140228

Uncertainties for eICIC 9.x CSI Test cases Source:Anritsu

R5-140888

eICIC RF: Corrections to requirements, procedure and UL-RMCs for CQI tests Source: Rohde and Schwarz
R5-140277

eICIC RF: Corrections to TDD PHICH test  Source:Rohde & Schwarz  (eMail Agreement)

R5-140499

Update of eICIC Performance tests     Source:Anritsu

R5-140887
Correction to eICIC CQI Reporting tests  Source:Anritsu
CRs to TS 36.521-2

None

CRs to TS 36.521-3

R5-140501
Update of exceptions in eICIC RRM with Non-MBSFN test Source: Anritsu
R5-140502
Update of eICIC RLM test cases Source: Anritsu, LG Electronics
 

2 / 4

