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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	62
	SI started
	RP-132086
	0%
	December 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):









SI:



5 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

5%










RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



 December 2014
which is:
RAN #66
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. June 2014>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	1.5
	
	
	
	
	
	
	
	
	
	1.5
	
	
	
	


	RAN #64                   Q2/2014                     RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	1.5
	
	
	
	


	RAN #65
Q2/2014
RAN #66

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	78bis
	78bis
	87bis
	87bis
	87bis
	85bis
	72bis
	72bis
	72bis
	72bis
	79
	79
	88
	88
	88
	86
	73
	73
	73
	73

	
	
	
	
	
	1.5
	
	
	
	
	
	
	
	
	
	1.5
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The discussions focus on the scenarios /use cases and scope of Multi-RAT joint coordination with the following way forward agreements [14]:
· Coordination involving 3GPP/WLAN is in the priority of the SI
· Statements on 3GPP/WLAN must be complementary to RAN2 work
· Definition of Dynamic spectrum re-allocation should be provided. Proponent to provide a regulator view on possibility of refarming per region
· Proposals with justification of benefit against existing feature IRAT-HO, and past study item for UE/traffic steering among 3GPP- RATs including between FDD LTE and TDD LTE should be provided. E.g. Problem/solution/benefit must be shown.
· Principle of “Requirement” and “inter-actions” scenario will be described in the TR for all i.e. traffic steering, joint operation

          During the meeting, the need to discuss the following points was identified:
· Problem statements which are complementary to RAN2 and SA2 work, to better clarify the study activity;
· Analysis of the impact on UE of dynamic spectrum reallocation, especially in case of dual-receiver UEs;
· Time-frame analysis for dynamic spectrum reallocation with respect to the deployment

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Areas of this SI which need further clarification have been identified; 
· Basic Multi-RAT coordination scenarios have been highlighted
· Basic criteria for the study have been identified.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Identify the potential scenarios and use cases where Multi-RAT coordination would be useful; including LTE, UMTS, GSM, CDMA and WLAN.

· Identify and evaluate potential benefits and functionalities for joint operation among different RATs, including:

· Steering of UEs among different RATs, taking into account service type, user experience, processing capacity, backhaul constraints and/or traffic load, and consequent mobility enhancement;
· Efficient multi RAT joint radio resource coordination to improve load balancing and for an operator to enable, e.g. spectrum re-farming.
· Investigate the potential enhancements of RAN interfaces and procedures to support the joint operation among different RATs as described above, taking into account the following:
· Reuse existing RAN interfaces and procedures as much as possible;
· No impact on UE operation and air interfaces.
· Possibility to support different architectures/implementations.

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
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