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	Work Item Name
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	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
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	Unique ID
	600014


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	Xiaoming SHE

	
	Company
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	Email
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI/SI started
	RP-130833
	0%
	Mar. 2014
	0%
	Sep. 2014

	61
	RP-130994

RP-130995
	
	0%
	Jun. 2014
	0%
	Sep. 2014

	62
	RP-132096

RP-131528
	
	65%
	Jun. 2014
	0%
	Sep. 2014

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


97 %







RAN4 Perf. part:

0 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

97%










RAN WG2:

100%










RAN WG3:

XXX%











RAN WG4:

0%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


Jun. 2014

which is:
RAN #64
The Performance part WI is planned to be 100% complete in:
Dec. 2014

which is:
RAN #66
The Testing part WI is planned to be 100% complete in:

<e.g. June 2014>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5


	RAN #64                    Q3/2014                  RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	0.5


	RAN #65
Q4/2014
RAN #66

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	78bis
	78bis
	87bis
	87bis
	87bis
	85bis
	72bis
	72bis
	72bis
	72bis
	79
	79
	88
	88
	88
	86
	73
	73
	73
	73

	
	
	
	
	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

The RAN2 work for this WI has been completed at RAN2#85, so the planned TU for RAN2#85bis can be removed. In addition, based on offline discussion, the requested TU for each RAN4 meeting is reduced, and the completion time is delayed for one quarter. 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
Email discussion before RAN1 #76 meeting, Prague, CZ

TTI bundling enhancements for TDD

Agreement:

· Scheduling more than 3 PRBs is supported for TDD TTI bundling for PUSCH in Rel-12

RAN2 #85 meeting, Prague, CZ
· The TS36.331 CR introducing the higher layer signalling for enhanced TTI bundling was agreed in R2-141001
· The TS36.306 CR introducing the higher layer signalling for enhanced TTI bundling was agreed in R2-141002
· The LS to RAN1 on introduction of LTE coverage enhancement was agreed in R2-141003

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· It was confirmed that allocating more than 3 PRBs per subframe is supported for TTI bundling for PUSCH in TDD, by email discussion
· The necessary L2 protocols to support the identified coverage enhancements was specified
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· RAN 1 CRs based on RAN1 agreements and RAN2 LS
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Specify UE and eNodeB performance requirements for LTE coverage enhancements for the scenarios addressed in RAN1 and RAN2 specifications and the core part of RAN4 specifications

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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