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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#61
	WI/SI started
	RP-131348
	0%
	RAN#64 (June 2014)
	0%
	RAN#65(Sep. 2014)

	RAN#62
	RP-131505
	RP-132039
	20%
	RAN#64 (June 2014)
	0%
	RAN#65(Sep. 2014)

	RAN#63
	RP-140442
	RP-132039
	85%
	RAN#64 (June 2014)
	0%
	RAN#65(Sep. 2014)

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

100%











RAN WG3:

XXX%











RAN WG4:

100%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


Since RAN4 part for this work item, including performance part, will be part of the work item of Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA (LTE_UTRA_IncMon-Core) lead by RAN4, RAN2 decided that RAN2 will leave RAN4 part of this work item to be completed in that RAN4 work item in Sep. 2014.
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



XX

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


June. 2014
which is:
RAN #64
The Performance part WI is planned to be 100% complete in:
Sep. 2014
which is:
RAN #65
The Testing part WI is planned to be 100% complete in:

XX

which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-140500
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #64
Q3/2014
RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN2#85bis
In this meeting, the submitted contributions are mainly about NCL extension [2][4], best cell change reporting on secondary downlink frequency [7][8][9], stage 2&3 drafts [3][10][11][12] and some small points including cell specific TTT [6], signalling optimization PSC confusion in CELL_DCH[5], mobility history reporting [14] and UE capability issues [13].
· For NCL extension
· Based on the LS from RAN4 [1] and discussions during the meeting, it was agreed that the inter-frequency NCL will be extended to 64 in total (for both dedicated and system measurement control message), with a maximum of 32 cells per frequency (with a maximum of 2 inter-frequencies), intra-frequency NCL will remain unchanged.
· RAN2 also reached the consensus that the stage 3 signalling of the inter-freq NCL extension is subject to change due to the final agreements reached in the WI of LTE_UTRA_IncMon-Core, and this does not imply that there will be two capabilities (i.e. one for UTRA_hetnet_mob-Core and one for LTE_UTRA_IncMon-Core)
· It is also RAN2’s common understanding that RAN2 does not expect RAN4 to do any work related to NCL extension specific for the WI of UTRA_hetnet_mob-Core, the required RAN4 work will be covered by the WI of LTE_UTRA_IncMon-Core.
· For the cell change reporting on secondary downlink frequency, it was agreed to introduce a new 2x event, detailed issues were left for email discussion.
· Stage 2&3 drafts were briefly discussed and postponed till next meeting, no conclusions for other topics. 
RAN2#86
In this meeting, the discussions were mainly on stage 2 and stage 3 CRs. 
· Stage 2 and stage 3 draft CRs for extending eSCC to 1C [18][19][20][25], NCL extension [21] and introduction of even 2g [15][16][17] were discussed, two 25.331 CRs, one for NCL extension and the other for the introduction of hetnet mobility enhancements, were left for email approval, others were agree on line.

· Short discussions went for cell specific TTT [22], signalling optimization PSC confusion in CELL_DCH [23], mobility history reporting [27] and further optimization based on eSCC to 1C [26], but still no conclusions were achieved, they will not be considered in this WI.

· The support of extended measurements ID was discussed [24], it was agreed that a Rel-12 UE shall have mandatory support for the extended measurement IDs up to 32, stage 3 CRs will be submitted as TEI-12 topic for next meeting.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· UE speed based mobility: Extending eSCC to event 1c 
· Small cell discovery and identification: network based proximity detection
· Mass small cell deployment: inter-frequency NCL extension
· Other: event 2g to report the best cell change on secondary downlink frequency
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· To be completed in the WI of LTE_UTRA_IncMon-Core
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· None
3.
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