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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the SI/Core part/Testing part
	completion date
as decided by TSG for the SI/Core part/Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	54
	WI/SI started
	RP-111776
	0%
	September 2012
	0%
	March 2013

	55
	RP-120101
	
	
	
	0%
	March 2013

	56
	RP-120516
	RP-120871
	
	
	0%
	March 2013

	57
	RP-121018
	
	
	
	0%
	March 2013

	58
	RP-121580
	
	
	
	0%
	March 2013

	59
	RP-130063
	
	
	
	10%
	September 2013

	60
	RP-130489
	
	
	
	50%
	September 2013

	61
	RP-130966
	
	
	
	85%
	December 2013

	62
	RP-131466
	
	
	
	95%
	March 2014

	63
	RP-140172
	
	
	
	98%
	June 2014


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %







RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100 %










RAN WG2:

100 %











RAN WG3:

XXX%











RAN WG4:

100 %











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



 


which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


 


which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
June 2014

which is:
RAN #64
The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	0
	
	0
	
	
	
	
	
	
	
	0
	
	0


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
In RAN4#70bis, four CRs were agreed. In [1] and [2], the ZP and NZP CSI-RS configurations for test 2 of localized EPDCCH transmission for TM10 are corrected for both FDD and TDD. In addition, the SNR values for 1% Pm-dsg were agreed. In [3] and [4], clarifications on the joint detection of EPDCCH and PCFICH were agreed. 

In RAN4#71, four CRs were agreed, given in [5]-[8]. In [5] and [6], some minor corrections in the ACK/NACK feedback in EPDCCH SDR test and removing of square brackets for some test cases. In [7] and [8], the performance requirements for 15MHz FDD SDR tests with EPDCCH scheduling are finalized with respective requirements values.

The approved Tdocs are listed in the references.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· NA
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
CRs introducing demodulation tests for Distributed, Localized TM9 and TM10 and Sustained Data Rate Tests have all been approved into TS 36.101.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· None
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-142365, CR of EPDCCH localzied test with TM10 QCL Type-B configuration (Rel-11), 36.101, CR-2206  (Rel-11), Ericsson.

[2] R4-141491, CR of EPDCCH localzied test with TM10 QCL Type-B configuration (Rel-12), 36.101, CR-2207  (Rel-12), Ericsson.

[3] R4-142366, CR for EPDCCH test (Rel-11), 36.101, CR-2215 (Rel-11), Huawei, HiSilicon. 

[4] R4-141612, CR for EPDCCH test (Rel-12), 36.101, CR-2216 (Rel-12), Huawei, HiSilicon.

[5] R4-143882, CR for EPDCCH SDR test (Rel-11), 36.101, CR-2324 (Rel-11), Huawei, HiSilicon.

[6] R4-142840, CR for EPDCCH SDR test (Rel-12), 36.101, CR-2325 (Rel-12), Huawei, HiSilicon.

[7] R4-143044, CR on correction of downlink SDR tests with EPDCCH scheduling (Rel-11), 36.101, CR-2373 (Rel-11), Intel.

[8] R4-143045, CR on correction of downlink SDR tests with EPDCCH scheduling (Rel-12), 36.101, CR-2374 (Rel-12), Intel.
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