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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	58
	WI/SI started
	RP-121772
	0%
	December 2013
	0%
	June 2014

	59
	RP-130073

RP-130074
	
	5%
	December 2013
	0%
	June 2014

	60
	RP-130505

RP-130506
	
	20%
	December 2013
	0%
	June 2014

	61
	RP-130986

RP-130987
	
	40%
	December 2013
	0%
	June 2014

	62
	RP-132104
RP-131520
	
	70%
	June 2014
	0%
	June 2014

	63
	RP-140192
	
	80%
	June 2014
	0%
	June 2014

	64
	RP-140724
	
	100%
	June 2014
	10%
	December 2014

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100%







RAN4 Perf. part:

20%








RAN5 Testing part:

N/A







SI:



N/A
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%











RAN WG3:

100%











RAN WG4:

100%










RAN WG5:

N/A
NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



The core part was 100% complete and closed in RAN #64.

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



N/A


which is:
N/A
The Core part WI is planned to be 100% complete in:


June 2014

which is:
RAN #64
The Performance part WI is planned to be 100% complete in:
Dec 2014

which is:
RAN #66
The Testing part WI is planned to be 100% complete in:

N/A


which is:
N/A
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The core part was 100% complete and closed in RAN #64.
2.1.2
Progress of the Performance part WI
RAN4 #72: 
RAN4 agreed the following on demodulation and CSI test coverage of TDD eIMTA, as in R4-145371:
· UE demodulation requirements

· No new PDCCH/PCFICH, PHICH ,PBCH tests are defined for LTE TDD eIMTA

· The following test purpose is considered for PDSCH demodulation requirements introduction

· At least verification of properly handling dynamic UL-DL reconfiguration L1 signaling with different UL-DL configuration from SIB-1 should be included, and other purposes are not excluded.
· CSI requirements

· No new PMI, and RI tests are defined for LTE TDD eIMTA

· The new CQI requirements shall be defined at least for UE CQI measurement and reporting with Rel-12 DL subframe sets
· Following items are candidate CQI test purposes as sub features of CQI measurement and reporting with Rel-12 DL subframe sets. RAN4 have no discussion on the prioritization of these features.

· Aperiodic/Periodic CSI report with Rel-12 signaling concerning on new configuration
· CSI measurement and reporting with Rel-12 DL subframe sets for TM 1 - 9 

· CSI measurement and reporting with Rel-12 DL subframe sets for TM 10, and configuration of additional CSI-IM resource for a CSI processes for TM 10, if the UE supports TM10

· CSI reference resource identification
· Following item is FFS:
· Whether each CQI test case is designed for joint test for UE capability 7-1 and 7-3 or UE capability 7-3 only

· RE mapping with the additional ZP-CSI-RS configuration should also be considered as candidate test purpose. Whether it is verified in demodulation or CSI requirement is FFS.

· How to design the final test cases based on features listed above are FFS. Companies are encouraged to provide more inputs in RAN4#72bis. 

· No jointed test for TDD-FDD CA and eIMTA with the agreement that the feature group #7-1a could be indicated as supported when UE passes the separate demodulation test cases for TDD-FDD CA and TDD eIMTA. 
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· All RAN1/2/3/4 core part open issues are completed.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Some initial agreements on eIMTA demodulation and CSI testing
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None.

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Specify UE and RRM performance requirements for enhancements to LTE TDD for DL-UL interference management and traffic adaptation as identified by the core part of this work item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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