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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	61
	WI/SI started
	RP-131369
	0%
	June 2014
	0%
	Dec 2014

	62
	
	RP-131681
	20%
	June 2014
	0%
	Dec 2014

	63
	
	RP-140411
	30%
	June 2014
	0%
	Sept 2014

	64
	
	RP-140672
	80%
	Sept 2014
	70%
	Sept 2014

	65
	
	RP-141431
	95%
	Dec 2014
	75%
	Dec 2014


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%










RAN WG3:

100%











RAN WG4:

100%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:



Dec. 2014
which is:
RAN #66
The Performance part WI is planned to be 100% complete in:
  
Dec. 2014
which is:
RAN #66
The Testing part WI is planned to be 100% complete in:

<e.g. Sep. 2014>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141040 endorsed by RAN #64
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141640
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

TSG RAN WG1 between RAN#65 to RAN#66
RAN1#78bis

RAN1#79
TS 36.214 was updated with CR [1] to specify MBSFN measurement definition. 

TSG RAN WG2 between RAN#65 to RAN#66
RAN2#87bis
One contribution [2] was submitted to RAN2#87bis. No updates for the standards were agreed.
RAN2#88
A total of 6 contributions were submitted to RAN2#88. Based on LS [3] from RAN4 on performance requirements, 36.331 was updated as [8] to capture MBSFN RSRQ coding, MCH BLER coding and logging. LS [12] was sent to RAN1 confirming the MBSFN measurement definitions.
TSG RAN WG3 between RAN#65 to RAN#66
RAN3#85bis
RAN3 already completed this work item before RAN#65.
RAN3#86

RAN3 already completed this work item before RAN#65.

TSG RAN WG4between RAN#65 to RAN#66
RAN4#72bis
22 contributions were submitted to RAN4#72Bis on this topic. It was further discussed how to capture all the agreements in the specifications and a way forward to include the requirements in different sections of TS 36.133 was agreed in [34].
The MCH BLER reporting format was also discussed and it was agreed that the UE should include the number of packets used to compute the BLER in the report.
RAN4#73

A total of 20 contributions were submitted to RAN4#73. CRs capturing all the requirements in TS 36.133 were agreed in [49], [50], [51], [52]. With these CRs, all the RAN4 work on this topic is finalized.2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Specify MBSFN measurement definition in 3GPP TS 36,214

· Update MBSFN measurements coding

· xxx

· xxx

· xxx

2.2.2
Completed elements of the Performance part WI
· Specify UE and eNB performance requirements for the techniques specified in RAN1, RAN2 and RAN3 specifications and requirements specified in the core part of RAN4 specifications.

· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
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