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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI/SI started
	RP-130833
	
	
	0%
	Sep. 2014

	61
	RP-130994

RP-130995
	
	
	
	0%
	Sep. 2014

	62
	RP-132096

RP-131528
	
	
	
	0%
	Sep. 2014

	63
	RP-140443
	
	
	
	0%
	Dec. 2014

	64
	RP-140683
	
	
	
	40%
	Dec. 2014

	65
	RP-141149
	
	
	
	70 %
	Dec. 2014


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

100 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Jun. 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
Dec. 2014     
which is:
RAN #66
The Testing part WI is planned to be 100% complete in:

<e.g. Sep. 2014>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


 
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
RAN4 #72bis, Singapore:
· The updated spreadsheet summarizing the ideal and impairment simulation results for UL VoIP with enhanced TTI bundling was provided in [1].
· Good alignment is achieved for ideal simulation results without impairment margin.
· For a BS supporting multiple channel bandwidths, the following three options on selecting the channel bandwidth(s) for conformance tests were discussed [2]:
· Option 1: Only the tests for the lowest and the highest channel bandwidths supported by the BS are applicable.

· Option 2: Only the tests for the highest channel bandwidth supported by the BS are applicable.

· Option 3: Tests for any one of the channel bandwidths supported by the BS are applicable.

· 36.104 CR on Performance requirements for PUSCH with TTI bundling and enhanced HARQ pattern was endorsed in [3].

· 36.104 CR on FRC for PUSCH with TTI bundling and enhanced HARQ pattern was agreed in [4].
· 36.141 CR on Test requirements for PUSCH with TTI bundling and enhanced HARQ pattern was endorsed in [5].

· 36.141 CR on reference channel and test tolerance for coverage enhancement performance test was agreed in [6].
RAN4 #73, San Francisco, CA, US:
· The further updated spreadsheet summarizing the ideal and impairment simulation results for UL VoIP with enhanced TTI bundling was provided in [7].
· The WF on channel bandwidth for Cov_Enh_LTE conformance test was agreed in [8].
· 36.104 CR on Performance requirements for PUSCH with TTI bundling and enhanced HARQ pattern was agreed in [9].
· 36.141 CR on Test requirements for PUSCH with TTI bundling and enhanced HARQ pattern was agreed in [10].
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
· Agreement on scenarios for performance requirements set to be specified
· Agreement on simulation assumptions for the new PUSCH performance requirements
· Collection of ideal and impairment simulation results 

· Agreement of CRs for performance requirements and conformance tests
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[2] R4-146694, China Telecom, “WF on LTE coverage enhancements,” RAN4 #72bis, Oct 2014.

[3] R4-146663, China Telecom, ZTE, Huawei, Samsung, “Performance requirements for PUSCH with TTI bundling and enhanced HARQ pattern,” RAN4 #72bis, Oct 2014.
[4] R4-146664, ZTE, China Telecom, Huawei, “FRC for PUSCH with TTI bundling and enhanced HARQ pattern,” RAN4 #72bis, Oct 2014.
[5] R4-146665, China Telecom, ZTE, Huawei, “Test requirements for PUSCH with TTI bundling and enhanced HARQ pattern,” RAN4 #72bis, Oct 2014.
[6] R4-146666, Huawei, China Telecom, “CR on reference channel and test tolerance for coverage enhancement performance test,” RAN4 #72bis, Oct 2014.
[7] R4-147223, China Telecom, “Summary of demodulation results for UL VoIP with enhanced TTI bundling (version 3),” RAN4 #73, Nov 2014.
[8] R4-147823, China Telecom, ZTE, Huawei, Alcatel-Lucent, Alcatel-Lucent Shanghai Bell, Ericsson, Nokia Networks, “WF on channel bandwidth for UL-COV conformance test,” RAN4 #73, Nov 2014.
[9] R4-147821, China Telecom, ZTE, Huawei, Samsung, Ericsson, Nokia Networks, Alcatel-Lucent, Alcatel-Lucent Shanghai Bell, “Performance requirements for PUSCH with TTI bundling and enhanced HARQ pattern,” RAN4 #73, Nov 2014.
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