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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN #64
	WI/SI started
	RP-141035
	<0%>
	Sep. 2014
	
	

	RAN #65
	RP-141327
	RP-141035
	25%
	Dec. 2014
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


80 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

80 %










RAN WG4:

XXX%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


March 2015

which is:
RAN #67
The Performance part WI is planned to be 100% complete in:
<e.g. Dec. 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2014>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141640 endorsed by RAN #65
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141640
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	
	
	
	
	
	1
	
	
	
	


	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#85bis:
Finalized definition of all discussed solutions with description of functional issues per solution, and evaluation of RAN aspects [R3-142613].
Sent LS to SA2 and RAN2 containing limited set of solutions [R3-142611]. Requested action to SA2 was to provide a feedback and guidance on preferred way forward for Rel-12 WI considering the RAN WG3 input. Requested action to RAN2 was to provide a feedback on whether the radio protocol changes for solution 2bis are feasible to be done within the Rel-12 timeframe.
RAN2#87bis:

Initial discussion based on LS from RAN3 [R2-144097].
RAN3#86:
Received feedback from SA2 [R3-142636]. Feedback from RAN2 is expected following RAN2#89 (February 2015).
Endorsed M2AP baseline CR (buliding block for solution 2bis according to agreement) [R3-143093].

RAN2#88:

Further discussion relative to solution 2bis. RAN2 intends to introduce a Solution 2bis like solution based on MSI. Check requirements and raised concerns. E-mail discussion until RAN2#89 on possible solutions based on R2-145032 and R2-145400. Intended outcome: Email discussion report and CRs to RAN2-89.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Solution definition with description of functional issues per solution.
· Solution evaluation, including feedback from SA2.

· Endorsed M2AP baseline CR (buliding block for solution 2bis).

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Finalize solution specification depending on RAN and RAN2 decision.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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R3-142514
Review of other proposed solutions
Vodafone
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RAN3#86:
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ZTE
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