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	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	n/a

	Acronym
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	Unique ID
	590004


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	STOYAN BAEV

	
	Company
	SAMSUNG

	
	Email
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	59
	WI/SI started
	RP-130376 [1]
	00%
	December 2013
	
	

	60
	RP-130472 [2]
	-
	05%
	December 2013
	
	

	61
	RP-130947 [4]
	-
	10%
	March 2014 [3]
	
	

	62
	RP-131449 [6]
	-
	20%
	March 2014
	
	

	63
	RP-140138 [7]
	-
	50%
	September 2014
	
	

	64
	RP-140614 [9]
	-
	75%
	September 2014
	
	

	65
	RP-141159 [11]
	
	85%
	December 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2014
which is:
RAN #66
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:









1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141640
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	
	
	
	
	
	
	
	
	
	


	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
UE categories to which TC are applicable were clarified for TC in section 9. Relevant modifications agreed at RAN4#72bis were incorporated. Test Tolerance (TT) was defined for all TCs that did not have one. Missing message content was provided.

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
-
All TC are completed. Small corrections will be handled during maintenance. There is ongoing discussion to possibly split TCs 9.3.6.1_F and 9.3.6.2_F in TCs for single and different multiple CSI processes - this will be handled through maintenance. Any relevant changes in RAN4, if any, will be reflected as maintenance. The final version of the WP [12] may not be maintained any longer.

2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
None.
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
RP-130376 "Coordinated Multi-Point Operation for LTE - UE Conformance Testing"

[2]
RP-130472 "Coordinated Multi-Point Operation for LTE - Status Report to TSG RAN#60"

[3]
R5-133168 "WP - WID Update of target dates for WI Coordinated Multi-Point Operation for LTE - UE Conformance Testing"

[4]
RP-130947 "Coordinated Multi-Point Operation for LTE - Status Report to TSG RAN#61"

[5]
R5-134040 "WP - Coordinated Multi-Point Operation for LTE - UE Conformance Testing (Status after RAN5#61)"

[6]
RP-131449 "Coordinated Multi-Point Operation for LTE - Status Report to TSG RAN#62"

[7]
RP-140138: "Coordinated Multi-Point Operation for LTE - Status Report to TSG RAN#63"

[8]
R5-142043: "WP - Coordinated Multi-Point Operation for LTE - UE Conformance Testing (Status after RAN5#63)"

[9]
RP-140614: "Coordinated Multi-Point Operation for LTE - Status Report to TSG RAN#64"

[10]
R5-142032: "WP - Coordinated Multi-Point Operation for LTE - UE Conformance Testing (Status after RAN5#64)"

[11]
RP-140614: "Coordinated Multi-Point Operation for LTE - Status Report to TSG RAN#64"

[12]
R5-142032: "WP - Coordinated Multi-Point Operation for LTE - UE Conformance Testing (Status after RAN5#64)"
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minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
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history added, some spelling corrections
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