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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	65
	WI/SI started
	RP-141671
	0%
	Jun. 2015
	—
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


15 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %











RAN WG3:

15 %











RAN WG4:

XXX %











RAN WG5:

XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


Jun. 2015

which is:
RAN #68
The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141671 endorsed by RAN #65
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141671
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	
	
	
	
	
	1.0
	
	
	
	


	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	1.0
	
	
	
	
	
	
	
	
	
	1.0
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	0.5
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

At RAN3#86 this WI was not treated contrary to plan (1.0TU not used).
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN WG3 #85-bis

· Generic discussion aimed at defining the scope of the WI
· In the case of S1 Overload Start/Stop, the following were Agreed:
· Use of existing GUMMEI list IE for the purpose of indicating the Associated PLMN-ID
· Need Allow multiple Overload procedures to work in parallel if triggered for different PLMN-IDs
· With regard to Mobility Load Balancing (MLB), the following were Agreed: 
· Deployment Scenarios (a), (b) and (c) (described in TR 36.856 [1]) are within the Scope of this WI 
· Mobility Settings Change procedure (MSC) is not within scope – but can be contribution driven

· Remaining Open issues for S1 Overload procedure, MLB and data Volume calculation were identified. 
RAN WG3 #86
· Not handled at all
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
Following objectives from the WID [1] have been addressed (completely or partially):

· Enhance relevant S1 overload procedure(s)

· One solution making use of existing GUMMEI list IE was chosen
· The need to allow parallel S1 Overload Start/Stop to work without any interference from each other was acknowledged.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
Following objectives from the WID [1] remain still open:

· S1 Overload Start/Stop procedure enhancement
· Working on Stage-2 and Stage-3 details

· Allowing multiple procedures to operate in Simultaneously

· Mobility Load Balancing:
· Deciding whether the scope of enhancement covers all load information in RESOURCE STATUS 
· Whether quota has to be exchanged

· Figuring out whether report using one message or multiple messages

· Determining whether PLMN-ID has to be included in the Request message

· Deciding whether the whole mechanism is triggered by a new event

· Deciding whether any enhancement is needed for deployment Case c (described in the TR
· Usage Volume monitoring

· how to aggregate the DL and UL data volume (in connection to SA5 WI)
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] TR 36.856, “Study on RAN Sharing Enhancements – Release 12”, V1.0.0 (2014-04).
RAN WG3 #85-bis

[2] R3-142218, “RAN Aspects of RAN Sharing Enhancements for LTE”, Huawei, RAN3 #85bis, Shanghai, China, Oct. 2014.

[3] R3-142335, “RAN Sharing Enhancement: Scope of the WI”, NEC, Shanghai, China, Oct. 2014.

[4] R3-142327, “Discussion on RAN Aspects of RAN Sharing Enhancements for LTE”, Fujitsu, Shanghai, China, Oct. 2014 

[5] R3-142500, “Response Document to R3-142327 and R3-142339”, Ericsson, Shanghai, China, Oct. 2014  
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