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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the SI/Core part/Testing part
	completion date
as decided by TSG for the SI/Core part/Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	64
	WI/SI started
	RP-141037
	0%
	December 2014
	
	

	65
	RP-141429
	RP-141037
	10%
	December 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



100 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %











RAN WG3:

XXX%











RAN WG4:

100 %











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



 December 2014
which is:
RAN #66
The Core part WI is planned to be 100% complete in:


  


which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4 #72 Bis
A total of 9 contributions were submitted for this study item at RAN4#72 Bis. 3 TPs on regulatory background, deployment scenarios and base station coexistence were agreed.
A complete list of contributions submitted is give in the reference section.

RAN4#73

A total of  8 contributions were submitted to RAN4#73. The band plan options were further discussed and Option 4(70MHz UL/90MHz DL) was agreed to be used in the subsequent work item:
"Option 4 is selected.  If during the WI for option 4 it is concluded that interoperability across any part of the band cannot be achieved, then RAN4 agrees to address those interoperability issues."

2 TPs capturing the above agreement and some technical data used in the discussion were also agreed.
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
None
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
No open issues.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report. 

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Documents submitted to RAN#72 Bis

[1] R4-145726, "Variable duplexing for AWS extended band", DISH Network

[2] R4-145727, "Duplexer data for AWS extended band options", DISH Network

[3] R4-146087, "Analysis of variable duplex design on AWS extension options", Samsung

[4] R4-146175, "Text proposal on analysis and simulation results on BS RF filtering for AWS-Extension band", Alcatel-Lucent

[5] R4-146409, "Further considerations on the band plans for the AWS extension", Ericsson

[6] R4-146469, "Comments on AWS Band Plan Extension", Nokia Networks, Nokia Corporation

[7] R4-146498, "TP for Extended AWS band TR:  Regulatory background", Qualcomm Incorporated

[8] R4-146499, "TP for Extended AWS band TR:  Deployment scenarios", Qualcomm Incorporated

[9] R4-146726, "Way forward AWS band plan", Ericsson
Documnents submitted to RAN#73

[10] R4-147030, "Views on AWS-Extension Band plan selection", Samsung

[11] R4-147330, "Band plan proposal for AWS Extension band", DISH Network

[12] R4-147609, "TP to Extended AWS band TR: Conclusions of the SI and recommend the new option", Ericsson

[13] R4-147747, "AWS-3 band plan considerations", Qualcomm Incorporated

[14] R4-147748, "TR 36.849 v0.1.0 Study on AWS-Extension Band for LTE", Qualcomm Incorporated

[15] R4-148006, "Text proposal for TR 36.849: Conclusions for AWS-Extension Band for LTE", DISH Network

[16] R4-148011, "Minutes of Extended AWS Ad-Hoc", Qualcomm Incorportated

[17] R4-148032, "TP to Extended AWS band TR: Conclusions of the SI and recommend the new option", Ericsson
.
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