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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI/SI started
	RP-150512
	0%
	Dec. 2015
	
	

	68
	RP-150661
	RP-150512
	25%
	Dec. 2015
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


25 %








RAN4 Perf. part:

N/A







RAN5 Testing part:

N/A







SI:



N/A
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

N/A










RAN WG2:

25%











RAN WG3:

N/A










RAN WG4:

N/A










RAN WG5:

N/A
NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



N/A

The Core part WI is planned to be 100% complete in:


Dec. 2015
which is:
RAN #70
The Performance part WI is planned to be 100% complete in:
N/A

The Testing part WI is planned to be 100% complete in:

N/A

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150518 endorsed by RAN #67
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150518
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	0.25
	0.25
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	0.25
	0.25
	
	
	
	
	
	
	
	
	0.25
	0.25
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation: Considering LS exchange with SA1 for clarification of requirements and progress in the related work on CT1 aspects of ACDC, additional TU is requested for one more RAN2 meeting. Note that WI completion date is still maintained with this TU request.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN2#89bis

No TU was allocated to this work in RAN2#89bis (Bratislava, Slovakia). The LS from SA1 in [1] was noted. In the LS, SA1 informed RAN2 that their requirements were updated.
RAN2#90
The work on RAN aspects of ACDC was discussed in RAN2#90 (Fukuoka, Japan).
Summary of discussions:
9 contributions including work plan and liaisons were submitted to RAN2#90.

The work plan was presented in [2].

RAN2 discussed some issues addressed by [3] and made the following agreements:

1) The association between the ACDC categories and the particular, operator-identified applications is transparent on AS level unless CT1 indicates otherwise.

2) It should be possible to allow traffic corresponding to an ACDC category to be not barred. The signalling and barring mechanism will be discussed later.

3) There should be one bit per broadcast PLMN ID indicating whether ACDC is applicable for UEs not in their HPLMN (roaming).

4) Provisioning and use of barring information in UMTS should be supported for PS domain only. 

The agreements 1), 2), 3) apply to both LTE and UMTS. The agreement 4) implies that for CS domain the UE would be still subject to ACB. 
RAN2 assumes that CSFB case will be handled by legacy rule and not by ACDC. However, RAN2 is uncertain about the intended relation of ACDC and the other access control mechanisms. RAN2 agreed the LS in [6] to ask SA1 about the intended relation and to inform SA1/CT1 about the agreements made by RAN2.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· None
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Details about signalling of ACDC control information 
· UE action in AS layer 
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
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