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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI/SI started
	RP-150428
	0%
	Dec. 2015
	0%
	Dec.2015

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


20 %








RAN4 Perf. part:

0 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

20%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:




1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2015>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


Dec. 2015
which is:
RAN #70
The Performance part WI is planned to be 100% complete in:
Dec. 2015
which is:
RAN #70
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150518 endorsed by RAN #67
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150518
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	0.25
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	0.125
	
	0.125
	
	
	
	
	
	
	
	0.125
	
	0.125
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
During RAN4#74bis, the skeleton of TR 36.869 was created [1]. The work plan as well and the list of issues were approved in [2] and [3], respectively. The band number (Band 66) and the EARFCN numbers were discussed in [4] and agreed in [5]. The structure of the UE requirements and the analysis of the BS requirements impact were brought for discussion in [5] and [6], respectively, without any agreement.  Making contiguous or non-contiguous intra-band CA mandatory for UEs supporting the AWS extension band to achieve interoperability was proposed in [8] but was not agreed.
During RAN4#75 discussions continued regarding the BS requirements [11], [12], [13] and [16] and agreement was reached in [17]. A draft CR for TS 36.104 [18] was technically endorsed. The UE spurious emissions for co-existence requirements were also agreed in [19]. Additional data for the UE implementation of 70+90MHz filters was presented and approved in [14]. A proposal to add a 70/70MHz (1710-1780 MHz and 2110-2180 MHz) option into the existing Work Item as an interim solution toward the 70/90MHz (1710-1780 MHz and 2110-2200 MHz) band plan was proposed in [10]. The addition of this interim solution was not agreed. The UE REFSENS was also discussed in [20], however, more discussions are needed. An overview of the FCC requirements was summarized in [21]. How to include the FCC rules in the 3GPP specifications was also proposed in [21] although not agreed. The bandwidth combinations for non-contiguous and contiguous CA for Band 66 were discussed in [15]. Agreement was reached regarding the bandwidth combinations for non-contiguous CA while companies requested additional time to check on the necessary bandwidth combinations to be added for contiguous CA.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Band arrangement for the AWS extension band

· BS requirements

· UE spurious emissions for co-existence

· Bandwidth combinations for non-contiguous CA in Band 66

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· UE RX requirements for Band 66, CA_66A and CA_66A-66A
· UE TX requirements 
· Bandwidth combinations for contiguous CA in Band 66 
· Support interoperability across the complete band (1710-1780/2110-2200MHz) by means of intra-band CA

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4#74bis
[1]

R4-152443, “Skeleton TR 36.869, "AWS extension for LTE"”,Ericsson

[2]

R4-152541, “Work plan for the AWS extension”, Ericsson

[3]

R4-152540, “Text proposal to TR 36.869: List of issues”, Ericsson

[4]

R4-151667, “Channel numbering for AWS-E band”, Huawei, Hisilicon
[5]

R4-152304, “Way forward on E-UTRA band numbering”, Nokia Networks, Alcatel-Lucent 
[6]

R4-152116, 
“Text proposal to TR 36.869: UE RX requirements”, Ericsson
[7]

R4-151668, “AWS-E BS RF requirements”, Huawei
[8]

R4-151326, “AWS band carrier aggregation”, Nokia Networks

RAN#75
[8]

R4-152970, “TR 36.869, "AWS extension for LTE", Ericsson

[9]

R4-152973, “TP for TR 36.869: E-UTRA band number and EARFCN numbers”, Ericsson

[10]

R4-153049, “Proposal for AWS-Extension Option”, Verizon 

[11]

R4-153325, “TP for TR 36.869: BS RF requirements”, Huawei, Hisilicon
[12]

R4-153524, “TP to TR 36.869: BS specification impact due to introduction of Band 66”, Nokia Networks

[13]

R4-153373, “BS RF requirements for AWS-Extension Band for LTE”, Alcatel-Lucent
[14]

R4-153590, “TP for TR 36.869: Section 8.1 UE specific”, DISH Network

[15]

R4-153741, “TP for TR 36.869: Contiguous and NC CA bandwidth combinations”, Ericsson

[16]

R4-152971, “TP for TR 36.869: Co-existence with other 3GPP bands”, Ericsson 
[17]

R4-153744, “TP to TR 36.869: BS specification impact due to introduction of Band 66”, Nokia Networks, Huawei, Ericsson, Alcatel-Lucent
[18]

R4-153525, “Draft CR: Introduction of Band 66 to 36.104”, Nokia Networks

[19]

R4-153745, “TP for TR 36.869: Co-existence with other 3GPP bands”, Ericsson 
[20]

R4-152969, “UE REFSENS for AWS extension”, Ericsson

[21]

R4-153372, “Overview of FCC regulations and recommendations on 3GPP requirements for AWS-Extension Band”, Alcatel-Lucent
v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
1 / 4

