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	included in this status report
	Core part:
	
	Perf. part:
	
	Testing part:
	

	Study Item Name
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	Acronym
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	Unique ID
	620045


Source:
	Leading WG
	RAN3

	Rapporteur
	Name
	KIMBA DIT ADAMOU Boubacar

	
	Company
	CMCC

	
	Email
	jinba@chinamobile.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	62
	SI started
	RP-132086
	0%
	December 2014
	
	

	63
	RP-140148
	RP-132086
	5%
	December 2014
	
	

	64
	RP-140605
	RP-132086
	30%
	December 2014
	
	

	65
	RP-141301
	RP-132086
	50%
	December 2014
	
	

	66
	RP-141838
	RP-132086
	55%
	June 2015
	
	

	67
	RP-150187
	RP-132086
	85%
	June 2015
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

XXX %







SI:



 100 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

100%










RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



   June. 2015
which is:
RAN #68
The Core part WI is planned to be 100% complete in:


<e.g. Dec. 2015>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. Dec. 2015>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150518 endorsed by RAN #67
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150518
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#87bis

· Discussion on coordination involving 3GPP/WALN [7~16]
· Discussion on 3G-WLAN interworking interface architecture with agreed TP from [14] 

· Discussion on Mapping of parameters onto Use Cases with agreed TP from [15] 

· Discussion on PTID based UE identity correlation between 3GPP RAN and WT with agreed TP from  [16]
· Discussion on spectrum re-allocation [17]
· Discussion on Correction of text on Spectrum Hole in Long Term with agreed TP from [17]
· TR update to capture agreed TPs from RAN3#87bis meeting [18]
RAN3#88
· Discussion on RAN-WLAN Coordination for Energy-Saving Operation [20]
· Discussion on simulation on example of exchanging parameters between LTE and WLAN, with agreed TP for annex [21]
· Discussion to remove remaining FFS issues in the TR 37870 [22~25]

· Discussion on the scalability of RNC for 3G-WLAN interworking, with agreed TP [22]

· Discussion to on removing some FFS [23]
· Discussion on issues related to sharing UE WLAN MAC address between LTE and WLAN, with agreed TP [24]
· Discussion on PTID and its impacts on IEEE and IETF standards, with agreed TP [25]
· TR update to capture agreed TPs from RAN3#88 meeting [26]

· Scheduled email discussion for TR 37870 editorial check up [27]
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· SI objective is completed
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
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