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	Perf. part:
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	Study Item Name
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	Company
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI started
	RP-150135
	0%
	Dec 2015
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

13 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

· 1 out of 25 Transmitter test cases 70% completed
· 1 out of 9 Receiver test cases 70% completed
· 1 out of 8 Performance test cases 60% completed
· 1 out of 4 CSI reporting test cases 60% completed
· 0 out of 35 RRM test cases completed
· 3 out of 3 protocol test cases completed
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Dec. 2015
which is:
RAN #70
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#67 the work plan was created in [1]. The work plan overall includes 84 test cases (46 RF, 35 RRM and 3 protocol test cases). 
At RAN5#67 18 CRs were agreed to introduce 4 RF test cases ([3],[4],[7],[8]) and 3 protocol test cases ([10],[11],[12]). In addition 5 legacy protocol test cases were updated for UE Category 0 ([13],[14],[15],[16],[17]).
See clause 3 for the complete list of CRs agreed at RAN5#67.

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1]
R5-152119
Work Plan UE Conformance Test Aspects - Low cost & enhanced coverage MTC UE for LTE; Source: Ericsson


CRs TS 36.508:

[2]
R5-151975
Update of default SIB1 for Low Cost MTC testing; Source: Ericsson
CRs TS 36.521-1:

[3]
R5-151894
Addition of test case 6.2.2E - UE Maximum Output Power for UE category 0; Source: Ericsson
[4]
R5-152018
Addition of test case 7.3E - Reference sensitivity level for UE category 0; Source: Ericsson
[5]
R5-151895
Introduction of UE category 0 in section 4 of 36.521-1; Source: Ericsson
[6]
R5-151896
Update of SNR definition in clause 8.1.1; Source: Ericsson

[7]
R5-151487
Introduction of new test case 8.9.1.1.1 MTC; Source: Ericsson

[8]
R5-151616
Introduction of new test case 9.7.1.1 MTC
CRs TS 36.521-2:

[9]
R5-152019 
Addition of UE category 0 ICS and test cases; Source: Ericsson
CRs TS 36.523-1:

[10]
R5-151973
New idle mode test case 6.1.2.2b for Low Cost MTC; Source: Ericsson, TechMahindra
[11]
R5-151175
New MAC test case 7.1.1.1a for Low Cost MTC; Source: Ericsson, TechMahindra
[12]
R5-151972
Addition of new test case TC 8.5.4.4 - UE Capability Transfer/ Success/ UE Cat 0/ UE Paging Info; Source: TechMahindra Ltd, Ericsson
[13]
R5-151413
Update of DL-SCH transport block size selection test case 7.1.7.1.1 for UE Cat 0; Source: Ericsson
[14]
R5-151414
Update of DL-SCH transport block size selection test case 7.1.7.1.2 for UE Cat 0; Source: Ericsson
[15]
R5-151415
Update of DL-SCH transport block size selection test case 7.1.7.1.3 for UE Cat 0; Source: Ericsson
[16] 
R5-151416
Update of DL-SCH transport block size selection test case 7.1.7.1.4 for UE Cat 0; Source: Ericsson
[17]
R5-151417
Update of UL-SCH transport block size selection test case 7.1.7.2.1 for UE Cat 0; Source: Ericsson
CRs TS 36.523-2:

[18]
R5-151974
Applicability of New Low Cost MTC protocol test cases; Source: Ericsson, TechMahindra
[19]
R5-151394
Implementation Capability statement for Half-Duplex operation Type B for UE Cat 0; Source: Ericsson
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