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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI/SI started
	RP-150245 [1]
	0%
	March 2016
	
	

	68
	RP-150692
	RP-150245 [1]
	5%
	March 2016
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

55 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



See 2.1.1 for detailed status

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March, 2016

which is:  
RAN #71
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
In RAN5#68 the work plan was updated in [2].The work plan include 8 demodulation test cases and an omitted one was supplemented. The main work concentrate on the following aspects.
· Drafting test cases and finish the main part of all the cases.
· Update 36.508 for new connection diagram needed.
· Drafting applicability for 36.521-2.
The following numbers of CRs were handled in RAN5#68 
36.508
1
36.521-1      10
36.521-2      2
Status after RAN5#68 (the details can be found in [2]):

8 test cases 55% completed.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· The main part of testing cases in 36.521-1
· Part of applicability definition in 36.521-2
· New connection diagram in 36.508
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Test tolerance analysis and corresponding Annex and test requirements.
· Minimum testing time analysis and corresponding Annex.
· Part of applicability definition in 36.521-2

See the work plan for details [2]. 

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers:

[1] RP-150692 Status report for WI: UE Conformance Test Aspects - Performance Requirements of Interference, Huawei, RAN#67

[2] R5-153044 Work plan for Performance Requirements of Interference Cancellation and Suppression Receiver for SU-MIMO for E-UTRA (LTE_SUMIMO_RX –UEConTest) – Status after RAN5#68, Huawei, RAN5#68
TS 36.508 CR:

[3] R5-153835, Introduce connection diagram for multi-cell Enhanced requirements Type C tests, Huawei
TS 36.521-1 CRs
[4] R5-153836, Introduction of SUMIMO for LTE Type C performance TC 8.2.2.3.1B, SGS Wireless
[5] R5-153837, Addition of Reference measurement channel and overview reference for multi-cell test in Annex, Huawei

[6] R5-153838, Introduction of FDD TM3 test case for LTE Type C performance requirements (8.2.1.3.1B), Huawei

[7] R5-153839, Introduction of FDD TM3 multi-cell test case with TM1 interference for LTE Type C performance requirements (8.2.1.3.1C), Huawei

[8] R5-153840, Introduction of TDD TM3 multi-cell test case with TM1 interference for LTE Type C performance requirements (8.2.2.3.1C), Huawei

[9] R5-153841, Introduction of FDD TM4 test case for LTE Type C performance requirements (8.2.1.4.2A), Huawei

[10] R5-153842, Introduction of TDD TM4 test case for LTE Type C performance requirements (8.2.2.4.2A), Huawei

[11] R5-153843, Introduction of TDD TM8 test case for LTE Type C performance requirements (8.3.2.2.2), Huawei

[12] R5-153844, Introduction of FDD TM9 test case for LTE Type C performance requirements (8.3.1.2.2), Huawei

[13] R5-153845, Addition of Enhanced performance requirements Type C definition, Huawei

TS 36.521-2 CRs
[14] R5-153236, Addition of additional capabilities for Enhanced performance requirements type C for LTE, Huawei
[15] R5-153846, Addition of applicability of SU-MIMO conformance tests, Huawei
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minor adaptations for RAN #68
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