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10.4.1
	Work Item Name
	Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	 LTE_TDD_eIMTA

	Unique ID
	580027


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	Yankun Li

	
	Company
	CATT

	
	Email
	liyankun@catt.cn


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	58
	WI/SI started
	RP-121772
	0%
	December 2013
	0%
	June 2014

	59
	RP-130073

RP-130074
	
	5%
	December 2013
	0%
	June 2014

	60
	RP-130505

RP-130506
	
	20%
	December 2013
	0%
	June 2014

	61
	RP-130986

RP-130987
	
	40%
	December 2013
	0%
	June 2014

	62
	RP-132104
RP-131520
	
	70%
	June 2014
	0%
	June 2014

	63
	RP-140192
	
	80%
	June 2014
	0%
	June 2014

	64
	RP-140724
	
	100%
	June 2014
	10%
	December 2014

	65
	RP-141342
	
	100%
	June 2014
	20%
	December 2014

	66
	RP-141948
	
	100%
	June 2014
	30%
	June 2015

	67
	RP-150154
	
	100%
	June 2014
	55%
	June 2015

	68
	RP-150651
	
	100%
	June 2014
	95%
	September2015


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100%







RAN4 Perf. part:

100%








RAN5 Testing part:

N/A







SI:



N/A
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%











RAN WG3:

100%











RAN WG4:

100%










RAN WG5:

N/A
NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



The core part was 100% complete and closed in RAN #64.

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



N/A


which is:
N/A
The Core part WI is planned to be 100% complete in:


June 2014

which is:
RAN #64
The Performance part WI is planned to be 100% complete in:
Sep 2015

which is:
RAN #69
The Testing part WI is planned to be 100% complete in:

N/A


which is:
N/A
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150982 endorsed by RAN #68
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150518
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
The core part was 100% complete and closed in RAN #64.
2.1.2
Progress of the Performance part WI
RAN4 #76: 
RAN4 agreed on a CR on editorial modification of PDSCH requirement for TDD eIMTA in R4-154095.
RAN4 agreed on a correction CR on CQI requirement for TDD eIMTA in R4-155137.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· All RAN1/2/3/4 core part open issues are completed.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· All performance part open issues are completed.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None.

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· None
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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