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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	66
	WI/SI started
	RP-142263
	N/A
	N/A
	0%
	March 2016

	67
	RP-150061
	N/A
	N/A
	N/A
	10%
	March 2016

	68
	RP-150584
	N/A
	N/A
	N/A
	20%
	March 2016

	69
	RP-151171
	N/A
	N/A
	N/A
	30%
	March 2016


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-151600
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

80 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2015>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Dec. 2015>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
March 2016  
which is:
RAN #71
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-151600 endorsed by RAN #69
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-151600
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #70
Q1/2016
RAN #71

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	84
	84
	93
	93
	89
	91
	78
	78
	78
	78

	
	
	
	
	
	
	
	
	
	0.5


	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
The contributions [1]~[26] was discussed in RAN4#76bis, and [27]~[55] was discussed in RAN4#77. 
In RAN4#76bis, one LS was approved in [24]. In this LS, RAN4 asks RAN2 to consider updating the CRS assistance information for CRS interference mitigation in Rel-13 considering RAN4 request. One WF on TM10 test setup was approved in [26]. In this WF, the interference model, MCS options and CRS-IM UE capability report signalling was addressed.  For non-TM10 gain test, TM4 is agreed as one of CRS-based transmission schemes for the gain test. Several MCS options are listed for TM4. The MCS for TM9 was finalized in this meeting. 
In RAN4#77, three CRs were approved, one was approved to introduce TM4 performance with CRS-IC assistance information, one was used to introduce TM10 performance with CRS-IC assistance information for multiple-CSI-process capable UE, and one was used to introduce TM10 performance with CRS-IC assistance information for one-CSI-process capable UE. They were captured in [37]

 REF _Ref436212795 \r \h 
 \* MERGEFORMAT [48] and [49], respectively. 
One WF on TM10 UE CRS-IM gain test cases was approved in [51]. In this WF, the open issues for the side condition setup for TM10 were resolved, and the group agreed TM10 capability report and non-TM10 capability report introductions are separate and RAN4 sends LS to RAN2 to introduce a Rel-13 UE capability report signalling to support the TM10 UE CRS-IC RX. The LS was captured in [52]. For the non-TM10 case, the group agreed “A new UE capability signalling will be introduced indicating CRS-IM capability on at least one CC, without the information of supported CCs, if the feature is not mandatory”.
The FRCs for all gain test cases were approved in [55]. 
For robustness test, the group
had the following agreements:

One robustness test case is used for CRS-IM capable UE in CRS-IM WI. 

•
When the interference condition is not favourable for CRS-IC, there is no performance loss compared with MMSE-IRC when CRS assistance information is provided.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· xxx

· xxx

· xxx

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Test case list for the gain test is finalized

· The side condition for each gain test case are almost finalized
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
· xxx

· xxx

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Specify the UE demodulation performance requirements
· How to specify the robustness test 
3.
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