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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI started
	RP-150412
	Nil
	December 2015
	------
	-----

	68
	RP-150764
	
	15%
	December 2015
	------
	-----

	69
	RP-151279
	
	50%
	June 2016
	------
	------

	
	
	
	
	
	------

	------

	
	
	
	
	
	
	

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

65 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

June 2016

which is:
RAN #72
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-151600 endorsed by RAN #69
	<Yes/No>


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-151600
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #70
Q1/2016
RAN #71

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	84
	84
	93
	93
	89
	91
	78
	78
	78
	78

	
	
	
	
	
	
	
	
	
	


	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

· Introduced two new Signalling test cases in TS 34.123-1
· VOIDED Two signalling test cases due to redundant steps

· Three Demod and two RF Test Cases in TS 34.121-1 and

· MCC TF160 has completed work on Test Model for implementing DCH Enhancement tests.
2.1.1
Progress of the SI or Core part WI or Testing part WI


65% progress in RAN5#69
2.1.2
Progress of the Performance part WI


NA
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· None.

2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
· None
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
· N/A

3.
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