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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI started
	RP-150131
	Nil
	December 2015
	------
	-----

	68
	RP-150765
	
	10%
	December 2015
	------
	-----

	69
	RP-151280
	
	30%
	June 2016
	------
	------

	70
	RP-151840
	
	45%
	June 2016
	------

	------

	
	
	
	
	
	
	

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

55 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2016
which is:
RAN #74
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	<Yes/No>


	RAN #64
Q3/2014
RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

Twelve out of Seventeen ProSe Signalling test case were written as well as Addition of Device to Device Proximity Services Test Environment and Addition of Device to Device Proximity Services Test Loop were updated and agreed.
Work Plan was optimised to add end to end functionality in comprehensive way and work plan rearranged accordingly.


Progress was made in specifying two case in RF section as well as several relevant annexes.



One test case was completed in RRM section as well. 
2.1.1
Progress of the SI or Core part WI or Testing part WI


55% progress in RAN5#70
2.1.2
Progress of the Performance part WI


N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.508 Specification is 95% completed, 
· TS 36.509 Specification is 95% completed, 
· TS 36.523-1 and TS 36.523-2 Specifications are now 70% complete.
· TS 36.521-1 and TS 36.521-3 Specifications are now 10% complete.
·  MCC TF160 continues to make progress (70% Complete) on Test Model for implementing D2D tests.
2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· PC3 Security aspects needs to be defined in RAN5#71

· Work Item completion date moved from June2016 to Dec2016 as RRM test cases were introduced in RAN5#69
2.3.2
Open issues of the Performance part WI
· N/A

3.
References

[1] R5-151036
Work plan for UE Test Aspect – Device to Device Proximity Services; Source: Rapporteur (Qualcomm Incorporated)

[2] R5-153032
Work plan for UE Test Aspect – Device to Device Proximity Services; Source: Rapporteur (Qualcomm Incorporated)

[3] R5-155515
Work plan for UE Test Aspect – Device to Device Proximity Services; Source: Rapporteur (Qualcomm Incorporated)

[4] R5-160193
Work plan for UE Test Aspect – Device to Device Proximity Services; Source: Rapporteur (Qualcomm Incorporated)

CRs to TS 36.508

[5] R5-160283
Update generic procedures 4.5A.22 Source: Ericsson, Samsung
[6] R5-160503
Addition of ProSe Test Frequencies and update to Band and Bandwidth capabilities Source: Qualcomm Incorporated, 
[7] R5-160699
Addition of default Test UICC contents for DF_ProSe. Source: Rohde and Schwartz, Qualcomm Incorporated

[8] R5-160767
Update for SIB18 and SIB19. Source: Samsung
CRs to TS 36.509

 [9] R5-160768
ProSe test loop modes Clarification\Updates Source: Qualcomm Incorporated 
CRs to TS 36.521-1

[10]   R5-161005
New ProSe test case: Demodulation of PSDCH for ProSe direct discovery Source: Qualcomm UK
[11] R5-161006
New ProSe test case: Maximum input level test Source: Qualcomm UK
CRs to TS 36.521-2

None
CRs to TS 36.521-3

 [12] R5-161007
Addition of test cases for transmission timing accuracy and Interruptions for D2D Source:Qualcomm Incorporated
CRs to TS 36.523-1

[13] R5-160769
Adding new test 19.1.1 for ProSe Direct Communication Transmission RRC_IDLE using resources on serving cells, with pre-configured authorisation Source: Blackberry, Samsung
[14] R5-160770
Adding new test 19.1.2 for ProSe Direct Communication Reception RRC_IDLE using the resources of the serving cell, with Pre-configured authorisation Source: Blackberry, Samsung
[15] R5-160626
Adding a new TC ProSe Direct Communication Pre-configured authorisation UE is not served by E-UTRAN selection and re/selection of SyncRef UE Source: Samsung
[16] R5-160771
Adding a new TC ProSe Direct Communication Pre-configured authorisation UE is not served by E-UTRAN selection and re/selection of SyncRef UE Source: Samsung
[17] R5-160772
Adding a new TC ProSe Direct Communication Pre-configured authorisation UE is communicating not on the serving cell Source: Samsung
[18] R5-160773
Adding a new TC ProSe Direct Communication Reception RRC_CONNECTED Pre-configured authorisation Source: Samsung
[19] R5-160774
Adding a new TC ProSe Direct Communication Transmission RRC_CONNECTED Pre-configured authorisation Source: Samsung
[20] R5-160775
Adding a new TC ProSe Direct Discovery Announcing RRC_CONNECTED Pre-configured authorisation Source: Samsung

[21] R5-160776
Adding a new TC ProSe Direct Discovery Announcing Pre-configured authorisation RRC_IDLE Source: Samsung

[22] R5-160777
Adding a new TC ProSe Direct Discovery Monitoring Pre-configured authorisation Source: Samsung

[23] R5-160778
Removal of RRC ProSe TCs Source: Samsung
[24] R5-160971
Moving ProSe security TCs to the PDCP section Source: Samsung, Rohde & Schwarz
CRs to TS 36.523-2

[25] R5-160972
Update of 36523-2 in regard to ProSe Source: Samsung
CRs to TS 36.523-3

[26] R5-160779
D2D ProSe: Test Model updates Source: MCC TF 160
[27] R5-160637
IXIT parameters required for ProSe TCs Source: Samsung
Documents for Discussion and Decisions

[28] R5-160092
Open issues regarding security and HTTP signalling for ProSe   Source: Samsung
Note: Discussion Paper was deferred as PC3 security procedures are not agreed. Decision is to go forward with TS36.508 CR in next meeting.
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