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11.4.1
	Work Item Name
	

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	Study on Multi-Carrier Enhancements for UMTS

	Acronym
	FS_UTRA_MCe

	Unique ID
	700059


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	Zhang, Peng

	
	Company
	Huawei

	
	Email
	peter.zhangpeng@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI/SI started
	RP-152290
	0%
	June 2016
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



20 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

25%










RAN WG2:

0%











RAN WG3:

0%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



June 16

which is:
RAN #72
The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #70
Q1/2016
RAN #71

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	84
	84
	93
	93
	89
	91
	78
	78
	78
	78

	
	2
	
	
	
	
	
	
	
	


	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	2
	
	2
	
	1
	
	
	
	
	
	2
	
	2
	
	1
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
TSG RAN WG1
RAN1#84 started the discussion of multi-carrier enhancements for UMTS. Overview of the study was discussed in [1]

 REF _Ref444009257 \r \h 
[2]

 REF _Ref444009283 \r \h 
[4]. The target scenarios were discussed in [3] and the corresponding Text Proposal was agreed in [7]. The evaluation methodology and initial evaluation results were discussed in [5] and the Text Proposal on evaluation methodology was agreed in [6]. The Text Proposal for the TR skeleton was agreed in [8]. An LS was sent to RAN2/3 on the RAN1 progress of multi-carrier enhancements for UMTS [10].
TSG RAN WG2
No TU allocated in RAN2#93. The work plan was discussed and companies had no concerns with the work plan [11].
TSG RAN WG3
No TU allocated in RAN3#91.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
TSG RAN WG1
RAN1 has completed the discussions of the following aspects in the study on multi-carrier enhancements for UMTS:

1.
Target scenarios for evaluation

2.
Evaluation methodologies

The following TPs were agreed:

•
Text proposal on evaluation methodology

•
Text proposal on scenarios for Multi-Carrier enhancements

•
Skeleton of Multi-Carrier enhancements for UMTS Technical Report
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
TSG RAN WG1
The performance for the enhanced scenarios 

The impact on current mechanism, e.g. E-TFC selection, 2ms and 10ms switch, RRC measurement and handover (RAN1, RAN2).
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG RAN WG1
[1] R1-160340, Considerations on 2/10ms UL TTI, Qualcomm Europe Inc.(France), RAN1#84
[2] R1-160952, Overview of Multi-Carrier enhancements, Huawei, HiSilicon, RAN1#84
[3] R1-161025, On the Scenarios and Technical Aspects of Multicarrier Enhancements, Ericsson, RAN1#84
[4] R1-161076, View on Multi-Carrier enhancements for UMTS study, Nokia Networks, RAN1#84
[5] R1-160953, Evaluation methodology and results for Multi-Carrier enhancements, Huawei, HiSilicon, RAN1#84
[6] R1-161186, TP on evaluation methodology, Huawei, HiSilicon,, RAN1#84
[7] R1-160954, TP on scenarios for Multi-Carrier enhancements, Huawei, HiSilicon, RAN1#84
[8] R1-161184, Skeleton of Multi-Carrier enhancements for UMTS Technical Report, Huawei, HiSilicon, RAN1#84
[9] R1-160956, Work plan for Study on Multi-Carrier enhancements for UMTS, Huawei, HiSilicon, RAN1#84
[10] R1-161185, LS on RAN1 multi-carrier enhancements for UMTS agreements, RAN1, RAN1#84
TSG RAN WG2
[11] R2-161288, Work plan for the SI of Multi-Carrier enhancements for UMTS, Huawei (Rapporteur), discussion, RAN2#93
[12] R2-161061, LS on RAN1 multi-carrier enhancements for UMTS agreements, Source: RAN1, To: RAN2 and RAN3
TSG RAN WG3
[13] R3-160498, LS on RAN1 multi-carrier enhancements for UMTS agreements, Source: RAN1, To: RAN2 and RAN3
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