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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-152278
	0%
	March 17
	0%
	March 17

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



15 %














RAN4 Perf. part:

0 %














RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

15 %




















RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:










which is:

The Core part WI is planned to be 100% complete in:



March 17 
which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
March 17

which is:
RAN #75
The Testing part WI is planned to be 100% complete in:






which is:
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	1
	
	0.1
	
	
	
	
	
	
	
	1
	
	0.1
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	1
	
	0.1
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	1
	
	0.1
	
	
	
	
	
	
	
	1
	
	0.1
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	1
	
	
	0.1


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

from
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	CA_3DL_2A-5B_1UL_BCS0
	Rel-10
	Marc GRANT, AT&T 
	None
	no
	no
	TP R4-160254 was approved.
Open issues: delta Tib, Rib values, reflection to TR and CR

	CA_3DL_4A-5B_1UL_BCS0
	Rel-10
	Marc GRANT, AT&T 
	None
	no
	no
	TP R4-160255 was approved.
Open issues: delta Tib, Rib values, reflection to TR and CR

	CA_3DL_5B-30A_1UL_BCS0
	Rel-10
	Marc GRANT, AT&T 
	None
	no
	no
	TP R4-160256 was approved.
Open issues: delta Tib, Rib values, reflection to TR and CR

	CA_3DL_2A-2A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	None
	no
	no
	No open issues. TP R4-161090 was approved. WF R4-161385 was approved. CR’s for TS 36.101 (R4-160189), 36.104 (R4-160190) and 36.141 (R4-160191) were endorsed. 
The formal CR’s will be submitted to RAN#72 (June, 2016)

	CA_3DL_2A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon

Nelson Ueng, T-Mobile USA
	None
	no
	no
	

	CA_3DL_2A-66B_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_2A-66C_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon

Nelson Ueng, T-Mobile USA
	None
	no
	no
	

	CA_3DL_5A-5A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_5B-66A_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_5A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_5A-66B_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_5A-66C_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_13A-66A-66A_1UL_BCS0
	Rel-11
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_13A-66B_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_13A-66C_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_2A-5A-66A_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_2A-13A-66A_1UL_BCS0
	Rel-10
	Zheng Zhao, Verizon
	None
	no
	no
	

	CA_3DL_12A-66C_1UL_BCS0
	Rel-10
	Nelson Ueng, T-Mobile USA
	None
	no
	no
	

	CA_3DL_12A-66A-66A_1UL_BCS0
	Rel-11
	Nelson Ueng, T-Mobile USA
	None
	no
	no
	

	CA_3DL_2A-12A-66A_1UL_BCS0
	Rel-10
	Nelson Ueng, T-Mobile USA
	None
	no
	no
	

	CA_3DL_2A-12A-66A_1UL_BCS1
	Rel-10
	Nelson Ueng, T-Mobile USA
	None
	no
	no
	All of the requirements were approved in WF R4-161385.
Open issues: R4-160189 36.101 big CR cover page missing CA_2A-12A-66A_BCS1

	CA_3DL_3A-7A-40A_1UL_BCS0
	 Rel-12
	Ye Liu, Huawei
	None
	no
	no
	TP’s R4-160589 and R4-160590 were approved.

Open issues: MSD issue

	CA_3DL_3C-20A_1UL_BCS0
	Rel-10
	Bo Liu, Huawei;

Luis Anaya, Vodafone
	None
	no
	no
	All of the requirements were approved in TP’s R4-160591 and R4-160592.
Open issues: Inclusion into big CR’s.

	CA_3DL_3A-3A-20A_1UL_BCS0
	Rel-11
	Bo Liu, Huawei;

Luis Anaya, Vodafone
	None
	no
	no
	All of the requirements were approved in TP’s R4-160593 and R4-161389.
Open issues: Inclusion into big CR’s.

	CA_3DL_1A-3A-38A_1UL_BCS0
	 Rel-12
	Bo Liu, Huawei;

Luis Anaya, Vodafone
	None
	no
	no
	TP’s R4-160595 and R4-160596 were approved.
Open issues: Delta Tib, Rib and MSD issues

	CA_3DL_1A-7A-40A_1UL_BCS0
	 Rel-12
	Bo Liu, Huawei
	None
	no
	no
	TP’s R4-160587 and R4-161388 were approved.
Open issues: MSD issue

	CA_3DL_3A-7A-32A_1UL_BCS0
	Rel-10
	Paolo Goria, Telecom Italia;

Luis Anaya, Vodafone
	None
	no
	no
	Open issues: Waiting for finalization of 3+32, Delta Tib, Rib

	CA_3DL_7A-20A-32A_1UL_BCS0
	Rel-10
	Paolo Goria, Telecom Italia;

Luis Anaya, Vodafone
	None
	no
	no
	Open issues: Waiting for definition of 7+32, Delta Tib, Rib

	CA_3DL_3C-41A_1UL_BCS0
	 Rel-12
	Yuqiang Zhang, ZTE
	None
	no
	no
	All of the requirements were approved in TP’s R4-160031 and R4-160032.
Open issues: Inclusion into big CR’s.

	CA_3DL_1A-3A-41A_1UL_BCS0
	 Rel-12
	Dong Zhao, China Telecom
	None
	no
	no
	Open issues: Coexistence study, Delta Tib/Rib and reflection to TR and CR.

Comments: Pcell on B41 was agreed to exclude from this CA combination by RAN4, and the WID was revised for RAN approval.

	CA_3DL_8B-41A_1UL_BCS0
	 Rel-12
	Qun Pan, CMCC
	None
	no
	no
	No open issues. TP’s R4-161386 and R4-160552 were approved. CR’s for TS 36.101 (R4-160189), 36.104 (R4-160190) and 36.141 (R4-160191) were endorsed. 
The formal CR’s will be submitted to RAN#72 (June, 2016)

	CA_3DL_11A-41C_1UL_BCS0
	 Rel-12
	Kenichi Kihara, SoftBank Corp.
	None
	no
	no
	Open issues: co-existence study, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_11A-42C_1UL_BCS0
	 Rel-12
	Kenichi Kihara, SoftBank Corp.
	None
	no
	no
	Open issues: co-existence study, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_8A-39C_1UL_BCS0
	 Rel-12
	Yuexia Song, CATT
	None
	no
	no
	Open issues: UE RF requirement relaxations, CRs

	CA_3DL_8B-39A_1UL_BCS0
	 Rel-12
	Yuexia Song, CATT
	None
	no
	no
	Open issues: UE RF requirement relaxations, CRs

	CA_3DL_1A-41A-42A_1UL_BCS0
	 Rel-12
	Masaaki Obara, KDDI
	None
	no
	no
	TP R4-161390 was approved.

Open Issues: Delta values’ determination

	CA_3DL_5A-7C_1UL_BCS0
	 Rel-10
	Jaehyun Chang, LG Uplus
	None
	no
	no
	Open issues: co-existence study, delta Tib, Rib values, reflection to TR and CR

	CA_3DL_2A-7A-66A_1UL_BCS0
	Rel-10
	Paul (Pavlo) Nebesny, Rogers Communications
	None
	no
	no
	Open issues: co-existence study, delta Tib, Rib values, reflection to TR and CR


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
· Perform the co-existence study for BS and UE in 3DL/1UL scenario.

· Study the UE architecture and identify if there’s new challenge for UE implementation in 3DL/1UL compared with the fall back modes 2DL/1UL.

· Define Tib/Rib for 3DL/1UL CA.

· Define REFRENS degradation for some specific 3DL/1UL band combinations if it’s needed.

· Define other necessary requirements for some specific 3DL/1UL band combinations if they are identified to be needed.

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[2] R4-160447, “TR skeleton for 36.714-03-01: LTE Advanced inter-band CA Rel-14 for 3DL/1UL”, Huawei, Hisilicon, RAN4#78 

[3] R4-160188, “TP for TR 36.714-03-01: scope of R14 3DL/1UL basket WI”, Huawei, Hisilicon, RAN4#78
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[5] R4-160190, “Introduction of completed R14 3DL band combinations to TS 36.104”, Huawei, Hisilicon, RAN4#78

[6] R4-160191, “Introduction of completed R14 3DL band combinations to TS 36.141”, Huawei, Hisilicon, RAN4#78
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