3GPP TSG RAN Meeting #73
RP-161523
New Orleans, US, 19 – 22 September, 2016



Status Report to TSG

Agenda item:


13.5.4
	Work Item Name
	UE Conformance Test Aspects - AWS-Extension Band for LTE (Band 66)

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_AWS_EXT-UEConTest

	Unique ID
	700068


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Fredrik Sundström

	
	Company
	Ericsson

	
	Email
	fredrik.sundstrom@ericsson.com


1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-151667
	
	September-16
	
	

	71
	RP-160079
	
	10%
	
	
	

	72
	RP-160763
	
	65%
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

100%








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


Current status is:
· 100% completed
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Sept. 2016
which is:
RAN #73
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




NIL
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#69 the new work item was endorsed.
At RAN5#70 CRs where agreed to add operating band 66 to:

· TS36.521-1
: 60% complete
TS36.521-3
: 5% completed

At RAN5#70 and update of the WID was suggested

At RAN5#71 CRs where agreed to add operating band 66 to:
· TS34.121-1
: 100% completed

· TS36.508
: 100% completed

· TS36.521-1
: 85% completed
· TS36.521-2
: 100% completed
· TS36.521-3
: 30% completed

· TS36.523-2
: 0% completed

· TS36.523-3
: 0% completed

· TS37.571-1
: 100% completed

· TS36.903
: 20% completed

· TS36.905
:0% completed

· TS36.902
:0% completed

At RAN5#72 CRs where agreed in order to complete the WI.
For details (Tdoc numbers etc.) see [2]
2.1.2
Progress of the Performance part WI
N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-160566
Work plan for Conformance Test Aspects – AWS-Extension Band for LTE (Band 66) – Status after RAN5#70; 
Source: Rapporteur (Ericsson)

[2] R5-165828
Work plan for Conformance Test Aspects – AWS-Extension Band for LTE (Band 66) – Status after RAN5#72; 
Source: Rapporteur (Ericsson)

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections
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