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1 Introduction
RAN started discussion for the acceleration of the NR schedule in RAN#72. RAN also confirmed the strong industry interest to complete the NR standardization work for option3/3a by between Dec 2017 and March 2018 in RAN#73. The NR study will be closed and work item will start from coming Mar 2017. Completing the work within the schedule which industry demands is essential for 5G success. In this contribution, we make serval proposals to achieve the completion schedule from industry interest.
2 Discussion
3.1

Option3/3a completion target date

The contribution mentions the strong industry interest for the completion of option3/3a was confirmed by between Dec 2017 and March 2018 in RAN#73 [1]. However, considering the progress of the study item, RAN should have more specified completion target and accelerate the option3/3a related work to achieve the schedule. So, we propose the following.
· Proposal 1: RAN set option3/3a completion target date as Dec 2017.
3.2

Prioritization on option3/3a related topics/features

In RAN#73, black list clarifies which features and topics to be postponed until Mar 2017 was agreed [2]. Considering how to arrange the work item schedule in RAN#75, the white list would be necessary and each item in the white list should be prioritized. Furthermore, based on the industry interest, first we should focus on the features and topics which are needed for option3/3a. However RAN cannot find out which features and topics are needed for option3/3a. So, we propose the following.
· Proposal 2: RAN task RAN WGs to clarify which features are needed for option3/3a, and report it to RAN#75, so that RAN arrange the WI schedule to ensure the early Option3/3a completion.
3.3

Technical Specification release schedule

To achieve option3/3a which includes LTE/NR interworking, technical specifications for both NR side and LTE side are needed. So, RAN should consider the early specification release of both NR and LTE technical specifications for option3/3a. (e.g. Relase15 would have two release schedules, one is for early option3/3a, and the other is for whole Release15 features). Which LTE specification(s) affected by option3/3a will be identified in release15 work item.
· Proposal 3: RAN consider to have two release schedules of the Technical Specifications (TS). One is for option3/3a, the other is whole release15 features. RAN consider two schedules for both NR TS and LTE TS.
3 Conclusion
In this contribution, we propose the following three proposals.
· Proposal 1: RAN set option3/3a completion target date as Dec 2017.
· Proposal 2: RAN task RAN WGs to clarify which features are needed for option3/3a, and report it to RAN#75, so that RAN arrange the WI schedule to ensure the early Option3/3a completion.
· Proposal 3: RAN consider to have two release schedules of the Technical Specifications (TS). One is for option3/3a, the other is whole release15 features. RAN consider two schedules for both NR TS and LTE TS.
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