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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	68
	WI/SI started
	RP-150714
	0%
	December 2016
	
	

	69
	RP-151247
	
	10%
	
	
	

	70
	RP-151822
	
	40%
	
	
	

	71
	RP-160195
	RP-160414
	70%
	
	
	

	72
	RP-160948
	
	80%
	
	
	

	73
	RP-161677

	
	90%
	
	
	

	74
	RP-16
2149
	
	95%
	June 2017
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %







RAN6 Perf. part:

XXX %







RAN5 Testing part:

96%







SI:



XXX % 
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%










RAN WG6:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

June 2017
which is:
RAN #76
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
 In the RAN5#73 meeting, the work plan has been updated [7] 

The meeting for this WI made the following progress 
· Add minimum testing time in Annex G for SCE performance requirements
· Addition of 7.4A.3_H and 7.4A.4_H to Annex F
· Clarification of test points for sustained data rate test
· Clean up on clause 7 256QAM test cases
· Update to Test Tolerance analysis and configuration table for the Test cases 9.1.29 and 9.1.30 according to RAN4 update
· Re-submission of TT analysis for 8.22.5+8.22.6.
· Adding Test tolerance values into 8.22.5+8.22.6 and correcting
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [8]. 

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
RP-150714
New Work Item Proposal: UE Conformance Test Aspects for E-UTRA Small cell enhancements - Physical layer aspects - Huawei
[2]
R5-153048 -
 WP - E-UTRA Small cell enhancements - Physical layer aspects, Huawei
[3]
R5-155616 -
 WP - E-UTRA Small cell enhancements - Physical layer aspects after RAN5#69, Huawei
[4]
R5-160995 -
 WP - E-UTRA Small cell enhancements - Physical layer aspects after RAN5#70, Huawei
[5]
R5-162588 -
 WP - E-UTRA Small cell enhancements - Physical layer aspects after RAN5#71, Huawei
[6]
R5-165534 -
 WP - E-UTRA Small cell enhancements - Physical layer aspects after RAN5#72, Huawei
[7]
R5-168573 -
 WP - E-UTRA Small cell enhancements - Physical layer aspects after RAN5#73, Huawei
[8]
R5-171081 -
 WP - E-UTRA Small cell enhancements - Physical layer aspects after RAN5#74, Huawei
v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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