3GPP TSG RAN meeting #77









RP-171761
Sapporo, Japan, Sep. 11-14, 2017
Status Report to TSG

Agenda item:


13.5.16
	Work Item Name
	UE Conformance Test Aspects –Support for LTE Based V2X services 

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_V2X-UEConTest 

	Unique ID
	760086


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	WI Started
	RP-171130
	
	June 2018
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

20 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

20%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

June 2018

which is:
RAN #80
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
During RAN5#76 meeting, This WI is estimated to be 20% complete. 
The work plan was noted in [1], 1 discussion paper is noted, 25 CRs were agreed. See clause 3 for the complete list of CRs.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
Status after RAN5#76 (the details can be found in R5-173953):

· 20% overall completeness achieved
· For TS 36.508, 5 CRs were agreed.

· For TS 36.509, 1 CR were agreed.

· For RF/RRM, 8 CRs were agreed.

· For SIG, 11 CRs were agreed.

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [1].
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-173954-
 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services – Status after RAN5#76, Huawei, CATT

[2]
R5-174298r1- Discussion on the number of RBs and test point selection for the V2X test cases, LGE
TS 36.508 CRs
R5-175099
Addition of SL-V2X-Preconfiguration for V2X MCC case in 4.6.3 and 6.8.2.1.
Huawei

R5-175100
Update of V2X related message contents in 36.508.
Huawei, CATT

R5-174299
Update to V2X message contents. 
LGE 
R5-175101
Addition of reference test frequencies for V2X 47BAddition of SL-V2X-Preconfiguration for V2X MCC case in 4.6.3 and 6.8.2.1
Huawei 
R5-172981
Addition of connection diagram for V2X Communication / Intra-band contiguous MCC operation, 
Huawei

TS 36.509 CRs
R5-175084
Update of V2X related test loop procedure to introduce AT commands.
Huawei
TS 36.521-1 CRs 
R5-175102
Introduction of Spurious emission for V2X Communication / Intra-band contiguous MCC operation in 6.6.3G.3.
Huawei

R5-175103
Editorial change for V2X reference sensitivity TC. 
SGS Wireless

R5-175104
Update & editorial change for V2V RX Test Cases.
SGS Wireless

R5-175105
Introduction ofSpurious emission band UE co-existence for V2X Communication / Intra-band contiguous MCC operation in 6.6.3G.3_1. 
Huawei 
R5-175106
Update RF general section 3 for V2X information. 
Bureau Veritas 
R5-175107 
Introduction of Spectrum Emission Mask for V2X Communication / Intra-band contiguous MCC operation in 6.6.2.1G.3.
Huawei

TS 36.521-2 CRs 
R5-175108
Addition of V2V applicability PICS for RF/RRM test cases.
Huawei

TS 36.521-3 CRs 
R5-175109
Update RRM general section 3 for V2X information.
Bureau Veritas

TS 36.523-1 CRs
R5-174630
Correction on RRC V2V test case 24.1.1.
CATT, MCC TF 160

R5-174631
Addition of new V2X Sidelink test case 24.1.14.
CATT

R5-174632
Addition of new V2X Sidelink test case 24.1.15.
CATT

R5-174633
Addition of new V2X Sidelink test case 24.1.6.
CATT 
R5-174634
Addition of new V2X Sidelink test case 24.1.3.
Ericsson 
R5-174629
Correction on RRC V2X test case 7.3.9.1.
CATT, MCC TF 160

TS 36.523-2 CRs
R5-174635
Addition of V2V applicability PICS for SIG test cases.
Huawei, CATT

R5-174068
Addition of applicability for new V2X Sidelink test case 24.1.14 and 24.1.15.
CATT

R5-174228
Addition of applicability for new V2X Sidelink test case 24.1.6.
CATR

R5-174665
Addition of applicability for new V2X test cases 24.1.3.
Ericsson

TS 36.523-3 CRs
R5-173664
V2X: Introduction of Test Model.
MCC TF 160

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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