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1	Work plan related evaluation
1.1	History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. Part
	completion date
as decided by TSG for the Perf. Part

	RAN 72
	WI/SI started
	RP-161299
	0%
	Sep 17
	0%
	Mar 18

	RAN 73
	RP-161921
	RP-161922
	5%
	Sep 17
	0%
	Mar 18

	RAN 74
	RP-162015
	RP-162014
	10%
	Sep 17
	0%
	Mar 18

	RAN 75
	RP-170851
	RP-170113
	30%
	Sep 17
	0%
	Mar 18

	RAN 76
	RP-171429
	RP-171468
	65%
	Dec 17
	0%
	June 18

	RAN 77
	RP-172088
	-
	75%
	Dec 17
	0%
	June 18

	RAN 78
	RP-172246
	-
	99%
	Dec 17
	0%
	June 18



NOTE:	The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2	Status at this TSG meeting
NOTE:	This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1	Estimated level of completion of the work/study item
overall (mandatory to be provided):		Core part:			99 %
							RAN4 Perf. part:		33 %
							RAN6 Perf. part:		XXX %
							RAN5 Testing part:		XXX %
							SI:				XXX %
NOTE:	Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:	RAN WG1:		100 %
										RAN WG2:		99 %
										RAN WG3:		XXX%
										RAN WG4:		100 %
										RAN WG5:		XXX%
										RAN WG6:		XXX%

NOTE:	Please leave the XXX for lines that are not applicable for this status report.
additional comments:

1.2.2	Estimated completion date of the work/study item
This SI is planned to be 100% complete in:				<e.g. March 1x>	which is:	RAN #XX
The Core part WI is planned to be 100% complete in:			Dec 17	which is:	RAN #78
The Performance part WI is planned to be 100% complete in:	June 18	which is:	RAN #80
The Testing part WI is planned to be 100% complete in:		<e.g. March 1x>	which is:	RAN #XX
NOTE:	Please leave the XX for lines that are not applicable for this status report.
additional comments:

1.2.3	Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Technical status related evaluation
2.1	Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:	A good progress report lists what was done for each open issue in all affected WGs.
2.1.1	Progress of the SI or Core part WI or Testing part WI
2.1.1.1	RAN1
2.1.1.1.1	Reduced processing time
See R1-1803173 [1] and R1-1803174 for RAN1 agreements listed for meeting RAN1#92 (Athens).
2.1.1.1.2	Shortened TTI
See R1-1803173 [1] and R1-1803174 for RAN1 agreements listed for meeting RAN1#92 (Athens).
2.1.1.2	RAN2
Agreements
· Make IE stti-SPT-BandParameterList-r15 optional and the absence of this IE implies that the UE does not support sTTI feature for the corresponding CA BC.
· Add missing IE sTTI-SupportedCSI-Proc-r15 to STTI-SPT-BandParameters-r15 
· Add missing IE sTTI-CA-MIMO-ParametersUL-r15 to STTI-SPT-BandParameters-r15
· Add more description to the usage and interpretation of the sTTI/sPT fields in 36.306
· Remove sTTI-SPT-BandParameters--r15 from PhyLayerParameters-v15xy  and use sTTI-SPT-SupportedBandCombinationList-r15 for reporting non-CA band related sTTI/sPT capabilities. 
· Correct the typo for the field description of numberOfBlindDecodesUSS
2.1.1.3	RAN4
Minor editorial CR to RRM core requirements endorsed in R4-1803099 to improve terminology.
2.1.2	Progress of the Performance part WI
RRM test case list agreed in R4-1803101. Tests agreed for timing advance accuracy in FDD with subframe(n+3 HARQ), slot, subslot (n+4 HARQ) and subslot(n+6 HARQ) duration TTI, and for TDD with subframe(n+3 HARQ) and slot duration TTI. 

For BS performance requirements, one WF was agreed in R4-1803102. Based on this WF, the list for the test cases was finalized.  Most of the parameters for each test case are settled.

[bookmark: _GoBack]For UE performance requirements, one WF was agreed in R4-1803103. This WF lists the simulation assumption of UE demodulation requirement of SPDCCH and slot/subslot-PDSCH. This WF also list the simulation assumption of CSI reporting requirements with aperiodic reporting mode.

2.2	List of completed elements (compare with open issues of last TSG)
2.2.1	Completed elements of the SI or Core part WI or Testing part WI
All open issues completed at the last TSG
2.2.2	Completed elements of the Performance part WI
· Test case list is finalized for BS demodulation requirements
· Most of parameters for each BS demodulation test cases were decided
· Agreement of simulation assumption for UE demodulation requirements and CSI reporting requirements.
2.3	List of open issues
NOTE:	Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1	Open issues of the SI or Core part WI or Testing part WI
2.3.2	Open issues of the Performance part WI
· Specify agreed RRM tests
· For BS performance requirements, the open issues are: 
· Simulation results calibration 
· Finalize the BS performance requirements
· For UE performance requirements, the open issues are:
· Ideal simulation results for alignment
· Decide the final test case
· Finalize the UE performance requirements
3.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1]	R1-1803173, RAN1 decisions for WI Shortened TTI and processing time for LTE (LTE_sTTIandPT) (revision of R1-1721312), source Ericsson. RAN1#92
[2]	R1-1803174, RAN1 decisions for WI Shortened TTI and processing time for LTE (LTE_sTTIandPT) – per topic (revision of R1-1721313), source Ericsson. RAN1#92



v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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