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13.4.14
	Work Item Name
	UE Conformance Test Aspects – Further enhanced MTC for LTE

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_feMTC-UEConTest

	Unique ID
	770063


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Calle Hagenfeldt

	
	Company
	Ericsson

	
	Email
	calle[dot]hagenfeldt[at]ericsson[dot]com


1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	77
	WI/SI started
	RP-171885
	0%
	June-18
	
	

	78
	RP-172648
	
	6%
	June-18
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

21 %







SI:



XXX %
NOTE:
Please leave the XXX for 
lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:
June 2018

which is:
RAN #80
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




NIL
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#78 an updated version of the work plan was provided in [1]. 
16 CRs were agreed ([2] to [17]). See clause 3 for the complete list of CRs.

2.1.2
Progress of the Performance part WI
N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-180863
WP UE Conformance Test Aspects – Further enhanced MTC for LTE; Source: Ericsson

CRs TS 37.571-3:

[2] R5-180313
Applicability of feMTC OTDOA and ECID tests; Source: ROHDE & SCHWARZ

CRs TS 37.571-1:

[3] R5-180298
UE Category M1/M2 General Sections for OTDOA; Source: ROHDE & SCHWARZ

[4] R5-180299
New OTDOA Cat M1/M2 reporting delay normal mode tests; Source: ROHDE & SCHWARZ

[5] R5-180300
New OTDOA Cat M1/M2 reporting delay enhanced mode tests; Source: ROHDE & SCHWARZ

[6] R5-180301
New OTDOA Cat M1/M2 reporting accuracy normal mode tests; Source: ROHDE & SCHWARZ

[7] R5-181584
New OTDOA Cat M1/M2 reporting accuracy enhanced mode tests; Source: ROHDE & SCHWARZ

[8] R5-180303
New OTDOA Cat M1/M2 inter-freq reporting delay normal mode tests; Source: ROHDE & SCHWARZ

[9] R5-180304
New OTDOA Cat M1/M2 inter-freq reporting delay enhanced mode tests; Source: ROHDE & SCHWARZ

[10] R5-181585
New OTDOA Cat M1/M2 inter-freq reporting accuracy normal mode tests; Source: ROHDE & SCHWARZ

[11] R5-181586
New OTDOA Cat M1/M2 inter-freq reporting accuracy enhanced mode tests; Source: ROHDE & SCHWARZ

[12] R5-180307
New ECID Cat M1/M2 tests; Source: ROHDE & SCHWARZ

[13] R5-180308
Annex C OTDOA and ECID Cat M1/M2; Source: ROHDE & SCHWARZ

[14] R5-180583
feMTC Annex E; Source: ROHDE & SCHWARZ

CRs TS 36.523-2:

[15] R5-181282
Applicabilities for new feMTC TC; Source: Ericsson

CRs TS 36.523-1:
[16] R5-181281
New feMTC test case 8.2.2.6.6 RRC connection reconfiguration/ UE Assistance Information/ maximum PDSCH/PUSCH bandwidth preference; Source: Ericsson

CRs TS 36.521-1:
[17] R5-180769
New feMTC test case 8.11.1.1.3.2, FDD and half-duplex FDD PDSCH 2 Tx Antenna Port supporting wideband transmission for UE category M2 ; Source: Ericsson
v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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