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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN 76
	WI/SI started
	RP-171465
	
	
	0%
	June 2018

	RAN 77
	RP-171832
	RP-171831
	
	
	20%
	June 2018

	RAN 78
	RP-172399
	
	
	
	60%
	June 2018

	RAN 78
	RP-180237
	
	
	
	85%
	June 2018

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

100 %







RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
June 18

which is:
RAN #80
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
RAN4 #86bis (April 2018)

· Final impairments and alignment simulation results were collected and summarized in [1] and [2] 

· CRs to define the 1RX CRS-IM performance requirements were agreed
· PDSCH Cat1bis performance requirements [8]
· PDSCH CatM2 performance requirements [9]
· PDCCH Cat1bis TDD performance requirements [10]
· MPDCCH CatM2 performance requirements [11]
· Test case applicability [12]
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Specify UE demodulation and CSI reporting performance requirements for the UEs equipped with 1 RX chain 

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-1804145 “Summary of 1RX CRS-IM simulations results for Cat1bis”, Intel Corporation

[2] R4-1804146 ”Summary of 1RX CRS-IM simulations results for CatM2”, Intel Corporation

[3] R4-1804083 “Simulation result for Cat1bis TDD PDCCH and PDSCH demodulation”, Qualcomm Incorporated

[4] R4-1804143 “Single RX chain CRS-IM simulation results for Cat1bis”, Intel Corporation

[5] R4-1805293 “Simulation results on performance requirements for Cat1bis UE with 1Rx CRS-IM”, Huawei, HiSilicon

[6] R4-1804144 “Single RX chain CRS-IM simulation results for CatM2 Intel Corporation

[7] R4-1805294 “Discussion and simulation results on performance requirements for CatM2 UE with 1Rx CRS-IM”, Huawei, HiSilicon

[8] R4-1805505 “CR on 1RX CRS-IM PDSCH Cat1bis performance requirements”, Intel Corporation

[9] R4-1805506 “CR on 1RX CRS-IM PDSCH CatM2 performance requirements”, Intel Corporation

[10] R4-1805508 “Enhanced PDCCH demodulation performance for category 1bis UE with CRS-IM TDD”, Qualcomm Incorporated

[11] R4-1805507 “CR on 1RX CRS-IM MPDCCH CatM2 performance requirements”, Intel Corporation

[12] R4-1804150 “CR on 1RX CRS-IM test case applicability”, Intel Corporation
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